
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:36 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 159 Date: 14-May-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 344

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

–clear, calm/light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 14, 2013
Weather –clear, calm/light wind, mild

Painting Cable System – Suspender Bracket W-Line

1.Pp22 to pp40 – painters applied pegalink to the cable system this morning from 0730 to 1130. Painters
applied blue gray noxyde after lunch and finished at 1630.

Status
PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13In progress5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-13done5-8-13
144-29-134-29-135-1-135-2-135-3-13done5-8-13
164-29-134-29-135-1-135-2-135-3-13done5-8-13
184-29-134-29-135-1-135-2-135-3-13done5-8-13
204-29-134-29-135-1-135-2-135-3-13done5-8-13
22done5-14-135-14-13
24done5-14-135-14-13
26done5-14-135-14-13
28done5-14-135-14-13
30done5-14-135-14-13
32done5-14-135-14-13
34done5-14-135-14-13
36done5-14-135-14-13
38done5-14-135-14-13
40done5-14-135-14-13

Painting Structure Steel – Suspender Bracket W-Line

1.Pp64 to pp70 – Painters continued setting up containment.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 159 Date: 14-May-2013 Tuesday

Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
244-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
264-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
284-23-134-23-135-2-13/5-8-13/5-95-3-135-3-13
304-23-134-24-135-2-13/5-8-13/5-95-3-135-3-13
324-23-134-24-135-2-13/5-8-13/5-95-3-135-6-13
344-24-134-24-135-2-13/5-8-13/5-95-3-135-6-13
364-25-135-3-13/5-8-13/5-9
384-25-135-3-13/5-8-13/5-9
404-25-135-3-13/5-8-13/5-9
444-25-13In progress 5-10
464-25-13In progress 5-10
485-9-13In progress 5-10
505-9-13In progress 5-10
525-9-13In progress 5-10
545-9-13In progress 5-10
565-9-13In progress 5-10
585-9-13In progress 5-10

Labor
(0700 to 1730 – 10 hours)
Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios, Thomas Doss
Hernandez Ignacio, Marco Oduno

Laraine’s Hour – 2 hour OT - 0730 to 1800 (field 0900 to 1715)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 159 Date: 14-May-2013 Tuesday

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 8.00 2.00 0.00 10.00

HERNANDEZ IGNACIOPainter 8.00 2.00 0.00 10.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 8.00 2.00 0.00 10.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 8.00 2.00 0.00 10.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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