
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:35 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 165 Date: 22-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 06:30 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 352

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, moderate am, light pm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 22, 2013
Weather –clear, moderate wind am, light to moderate wind pm, mild

Painting Cable System – Suspender Bracket W-Line

1.Pp44to pp58 – Painters masked off the cable system, ropes/sockets/shim stack and adjacent area, in the
morning. Painters planned to do interfine 979 on the suspender bracket before DTM touch up. (cable
system pending on DTM touch up)
2.Pp10, pp22 to pp40 – also are pending on final coat touch up.

Status
PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13done5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-13done5-8-13
144-29-134-29-135-1-135-2-135-3-13done5-8-13
164-29-134-29-135-1-135-2-135-3-13done5-8-13
184-29-134-29-135-1-135-2-135-3-13done5-8-13
204-29-134-29-135-1-135-2-135-3-13done5-8-13
22done5-14-135-14-135-15-135-17-135-17-13
24done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
26done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
28done5-14-135-14-135-15-135-17-135-17-13
30done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
32done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
34done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
36done5-14-135-14-135-15-135-17-135-17-13
38done5-14-135-14-135-15-135-17-135-17-13
40done5-14-135-14-135-15-135-17-135-17-13
445-20-135-20-135-21-135-21-13
465-20-135-20-135-21-135-21-13
485-20-135-20-135-21-135-21-13
505-20-135-20-135-21-135-21-13
525-20-135-20-135-21-135-21-13
545-20-135-20-135-21-135-21-13
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 165 Date: 22-May-2013 Wednesday

565-20-135-20-135-21-135-21-13
585-20-135-20-135-21-135-21-13

Painting Structure Steel – Suspender Bracket W-Line
1.Pp10, pp22 to pp40 – no activities. (pending touch up on 979 interfine)
2.Pp44 to pp58 – ABF removed platform at pp56 and pp58 for traveler. Painters cleaned and prepped
pp44 to pp54. Painters started striping 200HS and finished pp44 and pp46.

Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
244-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
264-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
284-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
304-23-134-24-135-2-13/5-8-13/5-95-3-135-3-135-19-13
324-23-134-24-135-2-13/5-8-13/5-95-3-135-6-135-19-13
344-24-134-24-135-2-13/5-8-13/5-95-3-135-6-135-19-13
364-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
384-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
404-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
444-25-13In progress 5-10
464-25-13In progress 5-10
485-9-13In progress 5-10
505-9-13In progress 5-10
525-9-13In progress 5-10
545-9-13In progress 5-10
565-9-13In progress 5-10
585-9-13In progress 5-10

East End
PP104 to PP118 –painters did BG noxyde touch up this morning and continued to the afternoon, (0800 to
1500). Painters also cleaned off tape and paint from the BD rods at pp112 to pp116 and applied pegalink
in the morning. QC and QA, Chris and Stuart R., did inspection on the touch up and ok to go GG noxyde.
Painters started GG noxyde at 1630 and finished at 1745. 40 gallons of GG were used.

Separators
Painters continued painting GG noxyde the bottom tier of separators this afternoon, PP74 to 64.

Labor
(0700 to 1930 – 12 hours)
Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios, Thomas Doss, Ron Morgan
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 165 Date: 22-May-2013 Wednesday

Laraine’s Hour – 2 hour OT - 0730 to 1800 (field 0900 to 1800)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 3.00 0.00 11.00

DAN FELIXPainter 8.00 3.00 0.00 11.00

BILL GATEWOODPainter 8.00 3.00 0.00 11.00

BILL PADERATZPainter 8.00 3.00 0.00 11.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 3.00 0.00 11.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 3.00 0.00 11.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 3.00 0.00 11.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 8.00 3.00 0.00 11.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 3.00 0.00 11.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 3.00 0.00 11.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 8.00 3.00 0.00 11.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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