
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:35 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 166 Date: 23-May-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 353

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, moderate/lite wind am/pm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 23, 2013
Weather –clear, moderate wind am, light to moderate wind pm, mild

Painting Cable System – Suspender Bracket W-Line

1.Pp44to pp58 – no activities on cable system
2.Pp22 to pp40 – Painter continued on final coat touch up. QA, Bradstreet, approved pp22. Pp24 to pp40
are still in progress on final coat touch up.

Status
PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13done5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-13done5-8-13
144-29-134-29-135-1-135-2-135-3-13done5-8-13
164-29-134-29-135-1-135-2-135-3-13done5-8-13
184-29-134-29-135-1-135-2-135-3-13done5-8-13
204-29-134-29-135-1-135-2-135-3-13done5-8-13
22done5-14-135-14-135-15-135-17-135-17/5-23
24done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
26done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
28done5-14-135-14-135-15-135-17-135-17-13
30done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
32done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
34done5-14-135-14-135-15-135-16-13/5-17-135-16-13/5-17-13
36done5-14-135-14-135-15-135-17-135-17-13
38done5-14-135-14-135-15-135-17-135-17-13
40done5-14-135-14-135-15-135-17-135-17-13
445-20-135-20-135-21-135-21-13
465-20-135-20-135-21-135-21-13
485-20-135-20-135-21-135-21-13
505-20-135-20-135-21-135-21-13
525-20-135-20-135-21-135-21-13
545-20-135-20-135-21-135-21-13
565-20-135-20-135-21-135-21-13
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 166 Date: 23-May-2013 Thursday

585-20-135-20-135-21-135-21-13

Painting Structure Steel – Suspender Bracket W-Line
3.pp22 to pp40 – Painter continued on final coat touch up. QA, Bradstreet, approved pp22. Pp24 to pp40
are still in progress on final coat touch up.
1.Pp44 to pp58 – Painters continued on striping 200HS and finished from pp44 and pp54. Painters finished
spraying 200 HS on split collar/top plate from pp44 to pp52. Painters started cleaning pp56 and pp58 and
interzinc 52 touch up.

Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
244-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
264-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
284-23-134-23-135-2-13/5-8-13/5-95-3-135-3-135-19-13
304-23-134-24-135-2-13/5-8-13/5-95-3-135-3-135-19-13
324-23-134-24-135-2-13/5-8-13/5-95-3-135-6-135-19-13
344-24-134-24-135-2-13/5-8-13/5-95-3-135-6-135-19-13
364-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
384-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
404-25-135-3-13/5-8-13/5-95-19-135-19-135-19-13
444-25-13done5-23-13
464-25-13done5-23-13
485-9-13done5-23-13
505-9-13done5-23-13
525-9-13done5-23-13
545-9-13doneIn progress
565-9-13In progress 5-10
585-9-13In progress 5-10

East End
PP104 to PP118 –painters did GG noxyde touch up in the morning. QA, Stuart R, did the GG noxyde
touch up walk thru with the painters at 1600. It is ready for DTM tomorrow.

Separators
No work observed today.

Labor
(0700 to 1730 – 10 hours)
Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios, Thomas Doss, Ron Morgan

Laraine’s Hour – 2 hour OT - 0730 to 1800 (field 0900 to 1730)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 166 Date: 23-May-2013 Thursday

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 8.00 2.00 0.00 10.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 8.00 2.00 0.00 10.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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