
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:34 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 167 Date: 24-May-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 354

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light to moderate wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 24, 2013
Weather –clear, light to moderate wind, mild

Painting Cable System – Suspender Bracket W-Line

1.Pp44to pp58 – no activities on cable system
2.Pp24 to pp40 – Painter continued on final coat touch up in the afternoon, 1300 to 1630. QA, Bradstreet,
approved pp24 to pp40.
3.Pp10 – needs to clean off debris on paint at the bottom of SB.

Status
PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13done5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-135-24-135-8-13
144-29-134-29-135-1-135-2-135-3-135-24-135-8-13
164-29-134-29-135-1-135-2-135-3-135-24-135-8-13
184-29-134-29-135-1-135-2-135-3-135-24-135-8-13
204-29-134-29-135-1-135-2-135-3-135-24-135-8-13
22done5-14-135-14-135-15-135-17-13/5-245-17/5-23
24done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
26done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
28done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
30done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
32done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
34done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
36done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
38done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
40done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
445-20-135-20-135-21-135-21-13
465-20-135-20-135-21-135-21-13
485-20-135-20-135-21-135-21-13
505-20-135-20-135-21-135-21-13
525-20-135-20-135-21-135-21-13
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 167 Date: 24-May-2013 Friday

545-20-135-20-135-21-135-21-13
565-20-135-20-135-21-135-21-13
585-20-135-20-135-21-135-21-13

Painting Structure Steel – Suspender Bracket W-Line
1.Pp24 to pp40 – Painter continued on final coat touch up in the afternoon, 1300 to 1630. QA, Bradstreet,
approved pp24 to pp40.
2.Pp44 to pp58 – no activities
3.Pp10 – needs to clean off debris on paint at the bottom of SB.

Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-13/5-235-3-13/5-235-19-13/5-23
244-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
264-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
284-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
304-23-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
324-23-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
344-24-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
364-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
384-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
404-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
444-25-13done5-23-13
464-25-13done5-23-13
485-9-13done5-23-13
505-9-13done5-23-13
525-9-13done5-23-13
545-9-13doneIn progress
565-9-13In progress 5-10
585-9-13In progress 5-10

East End
PP104 to PP118 –painters did DTM on s wire/cable band/suspender in the morning. First application was
applied from 0830 to 0930 and used 15gals of DTM. Painters applied a thin second application from 1030
to 1130 and used 6gals of DTM.

Separators
Painters applied GG noxyde from pp62 to 54 at bottom tier separators. (pp52 to 64 second tier were
observed with BG noxyde applied)

Labor
(0700 to 1730 – 10 hours)
Billy Paderatz, Dan Felix, Billy Gatewood, Genier Valdez, Manuel Barrios, Ron Morgan
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 167 Date: 24-May-2013 Friday

Laraine’s Hour – 2 hour OT - 0730 to 1800 (field 0900 to 1700)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 0.00 0.00 0.00 0.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 8.00 2.00 0.00 10.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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