
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:24 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 327 Date: 26-May-2013 Sunday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time: 08:00

Const Calendar Day: 356

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Penhall Company appears to have completed 5 total, 1-core left on north E2, and 10-completed by the
end of the day. Penhall has charged 3 men core drilling, 3 men sawing, including dbl overtime, 6 men
traveling, and 1 man for subversion.

Conco continued on chipping and platform install under CCO 325.

Equipment and Material under CCO 325:

TRUCK-00-06-2 HR OT
TRUCK-00-06-8 HR OT
TRAIV-20FT-8 HR OT

CONSUMABLES-88 UNITS
BRIDGE TOLLS-14 UNITS
RADIOS-24 UNITS

LABOR UNDER CCO 325:

CPT-FM-MCDOWELL-2 HR OT
CPT-MEDINA-5 HR OT
CPT-VALENZUELA-5 HR OT
CPT-GARCIA-5 HR OT
CPTAP-MCDOWELL-5 HR OT
CPT-ZARAGOMEZ-5 HR OT
CPT-ESTRADA-5 HR OT
CPT-ESQUIVEL-5 HR OT
LBR-FM-BEDOLLA-8.5 HR OT
LBR-CAZARES-8.5 HR OT
LBR-ONATE-8.5 HR OT
LBR-PAREDES-8.5 HR OT
LBR-H. DURAN-8.5 HR OT
LBR-R. DURAN-8.5 HR OT

ABF worked on support for E2 subcontractors under CCO 327.
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Job Name: 04-0120F4 Inspector Name Wolcott, Brian Diary #: 327 Date: 26-May-2013 Sunday

ABF labor includes 2-OEJ2:
OE-TAYLOR-8 HR OT
OE-KELLER-8 HR OT

KATHERINE QUILLIN-Engr-8hrs.

ABF equipment:
HCESP-002154-60 on Hydro-8hr OT
TRUCK-crew-000772-8hr OT
TRUCK-engr-000772-8hr.
Radios-3ea.-24hr.
AIRCP-Air compressor-002019-8hr OT
ELGEN-002302-Generator-8hr. OT

Eco Bay Services finished the set-up on the west side, attached gutter and sealed under the concrete
deck, and assisted Penhall in coring. 5 workers at 7 hrs.
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