
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:23 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 334 Date: 05-Jun-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time: 04:00

Const Calendar Day: 366

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

UNDER CCO 327, ABF CONDUCTED SURVEY WORK AT E2. RAN ELECTRICAL FOR THE
MACHINIST. WELDED ATTACHMENTS FOR THE MACHINING WORK. STAGED MATERIAL FOR
THE MACHINING WORK. FURTHER, ABF FABRICATED ACEESS FOR E2 AT PIER 7. SUPPORTED
MACHINING SUB CONTRACTOR AND BUILT A WOODEN FRAME AT E2.

EQUIPMENT/ MATERIAL/SPECIALISTS UNDER CCO 327:

TEC BARGE-8 HRS ST

RK ELECTRIC-5 HR ST

002154-HCESP-8 HRS ST-4 HRS OT
000050-TRUCK-7.5 HRS ST
000051-TRUCK-7 HRS ST
000052-TRUCK-7 HRS ST
000053-TRUCK-7 HRS ST
000054-TRUCK-7 HRS ST
002288-WELD-8 HRS ST-2 HRS OT
002352-ELGEN-8 HRS ST-4 HRS OT
002302-ELGEN-2 HRS ST
001506-WELD-5 HRS ST
002289-WELD-8 HRS ST-2 HRS OT
000865-WELD-5 HRS ST-5 HRS ST
000061-TRUCK-7 HRS ST
002297-WELD-8 HRS ST-2 HRS OT
001505-WELD-5 HRS ST
000974-ENGSV-7 HRS ST
000684-ENGSV-7 HRS ST
002307-FKLFT-6 HRS ST
ELEVATOR-2 HRS

000424-TRUCK-8 HRS ST-2 HRS OT
000772-TRUCK-8 HRS ST-2 HRS OT
000055-TRUCK-8 HRS ST-2 HRS OT
002002-ELGEN-8 HRS ST-4 HRS OT
000063-TRUCK-8 HRS ST-2 HRS OT
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002307-FKLFT-3 HRS ST
002287-WELD-8 HRS ST
000439-ENGSV-8 HRS ST-0.5 HRS OT
000431-ENGSV-8 HRS ST-0.5 HRS OT
CREW BOAT-0.25 HRS ST-0.25 HRS OT
FUEL FOR BOATS-1 UNIT
ENGINEER'S BOAT-1.75 UNIT
TUG BOAT-2.25 HRS
ANCHOR TUG BOAT-1.5 HRS

002863-ELTOL-8 HRS ST

LABOR UNDER CCO 327:

ELECTRICAL WORK-5 HRS
ENGINEER-GATSOS-8 HRS-2 HR OT
SAFETY-HANGEN-2 HRS ST-0.5 HRS OT
ENGINEER-REEVE-8 HRS ST-2 HRS OT- 2 HRS DT
OE-ADAMS-8 HRS ST-2 HRS OT
OE-TAYLOR-3 HRS ST
LBR-AVILA-6 HRS ST
OE-FINNEGAN-8 HRS ST-0.5 HRS OT
OEAP-MELTZER-4 HRS ST
LBR-AVILA-1 HR ST
LBR-HERNANDEZ-1 HR ST
IRNW-BISKNER-8 HR ST-2 HR OT
IRNAP-CHAMBERLAIN-8 HR ST-2 HR OT

IRNAP-DUSKIN-8 HR ST-2 HR OT

IRNW-JACKS-4.5 HR ST
IRNW-B.SMITH-8 HR ST-2 HR OT
IRNW-CLAYBORN-1 HR ST
IRNW-LAI-8 HR ST
IRNW-S.SMITH-4 HR ST-1 HR OT-2 HR DT
IRNW-RUSSELL-3 HR ST

IRNW-OSBURN-3 HR ST

IRNW-ROTHMAN-3 HRS ST

UNDER CCO 314, ABF CUT BOLTS AT THE EAST ANCHORAGE. CLEARED AREA IN THE YARD
FOR WET TEST. GRINDED TOP OF T1 RODS. CUT RODS AT PIER 7

EQUIPMENT UNDER CCO 314:

002306-FKLFT-4 HRS ST
002246-SAWCH-4 HRS ST
002068-ELGEN-8 HRS ST-2 HRS OT
002066-ELGEN-8 HRS ST-2HRS OT
002067-ELGEN-8 HRS ST-2 HRS OT
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LABOR UNDER CCO 314:

IRNW-DRAPER-8 HRS ST-2 HRS OT
IRNW-COCHRAN-8 HRS ST-2 HRS OT
IRNW-DEGUZMAN 8 HRS ST-2 HRS OT
IRNAP-MACDONALD-8 HRS ST-2 HRS OT
IRNW-BOWLES-4 HRS ST
IRNW-SPARKS-1 HR ST
IRNAP-MA-8 HRS ST-2 HRS OT
LBR-GARCIA-2 HRS ST
LBR-GARCIA-2 HRS ST
IRNW-RUIZ-7 HRS ST-2 HRS OT
IRNAP-ANGUIANO-8 HRS ST-2 HRS OT
INRW-MARTINEZ PUENTE-7 HRS ST-2 HRS OT
IRNW-ROBERSON-7 HRS ST-2 HRS OT

ENGR-ANKUR SINGH-8 HR ST-2 HR OT
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