
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:23 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 339 Date: 10-Jun-2013 Monday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time: 04:00

Const Calendar Day: 371

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

UNDER CCO 327, ABF LOADED OUT PENHALL EQUIPMENT AT PIER 7; WELDED LUGS;
UNLOADED SUBCONTRACTOR EQUIPMENT AT E2; SURVEYED.

EQUIPMENT/MATERIAL UNDER CCO 327:

000582-TRUCK-7.5 HRS ST
000583-TRUCK-6 HRS ST
000349-TRUCK-6 HRS ST
002002-ELGEN-8 HRS ST-4 HRS OT
002154-HCESP-8 HRS ST-4 HRS OT
000063-TRUCK-6 HRS ST-2 HRS OT
000459-TRUCK-6 HRS ST
002302-ELGEN-2 HRS ST
000684-ENGSV-6 HRS ST
000974-ENGSV-6 HRS ST
002288-WELD-7.5 HRS ST
002289-WELD-7.5 HRS ST
002307-FKLFT-1 HR ST
000349-TRUCK-1 HR ST
002241-TRAIL-1 HR ST
CREW BOAT-1.75 HRS
ELEVATOR-2 HRS
ENGINEER'S BOAT-1 HR
FUEL FOR BOATS-1 UNIT

002863-ELTOL-8 HRS ST
003182-ELTOL-7 HRS ST

LABOR UNDER CCO 327:

ENGINEER-REEVE-8 HR ST-2 HR OT-2 HR DT
ENGINEER-GATSOS-8 HR ST-2 HR OT
SAFETY-ANDERSON-2 HR ST-0.5 HR OT
OEAP-ZBYCIK-6 HR ST
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OE-ADAMS-4 HR ST-1 HR OT
OE-FINNEGAN-6 HR ST
OE-TAYLOR-8 HR ST-2 HR OT-2.5 DT
IRNW-S. SMITH-3 HR ST-1 HR OT-2 HR DT
LBR-HERNANDEZ-1 HR ST
OE-SCHROYER-2 HR DT
OE-SHAFER-1 HR ST
IRNW-A. KENT-2HR ST
IRNW-BATISTE-2 HR ST
IRNW-PETERSON-1 HR ST
IRNW-ROCHA-1 HR ST
IRNW-CANDELERIA-2 HRS ST
IRNW-CHEN-8 HR ST-2 HRS OT
IRNW-LAI-8 HRS ST-2 HRS OT
IRNW-CLAYBORN-8 HRS ST-2 HRS OT
IRNW-BENNINGHOVE-2.5 HRS DT
IRNW-E. KENT-2.5 HR DT

IRNW-BOWLES-3 HR ST-2 HR OT

IRNW-RUSSELL-1 HR ST
IRNW-LAUVAO-1 HR ST

UNDER CCO 314, ABF SET UP THE TEST AREA IN THE PARKING LOT. CUT RODS AT PIER 7 AND
AT THE BASE OF T1. CUT RODS AT THE SHEAR KEY INSIDE OF THE OBG.

EQUIPMENT UNDER CCO 314:

002131-FKLFT-5 HRS ST
002306-FKLFT-5 HRS ST
002217-TRUCK-5 HRS ST (KUBOTA CART?)
002246-SAWCH-5 HRS ST
000061-TRUCK-6 HRST ST
000062-TRUCK-5 HRS ST
002002-ELGEN-5.5 HRS ST

NOTE: 1-TRUCK FOR 5 HR NOT IN EXTRA WORK BILL

LABOR UNDER CCO 314:

ENGINEER-SINGH-8 HR ST-2 HR OT
IRNW-OSBURN-5 HRS ST
IRNW-BOWLES-5 HRS ST
IRNW-SMITH-1 HR ST
LBR-HERNANDEZ-5 HR ST
LBR-C. GARCIA-5 HR ST
LBR-I. GARCIA-5 HR ST
IRNW-COSTA-1 HR ST-1 HR OT
IRNAP-BISKNER-1 HR ST-1 HR OT
IRNW-EVANCHIK-1 HR ST-1 HR OT
IRNW-DRAPER-4.5 HR ST
IRNAP-ANGUIANO-4.5 HR ST
IRNAP-MACDONALD-4.5 HR ST
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Under CCO 326, I monitored Eco Bay Services, Inc. assist Penhall in coring. Once coring was complete,
Eco Bay removed the gutter and plastic on the platform; demobilized off site. Eco Bay had 3 workers at 7
hours each.

ECO BAY SERVICES SUBMITTED A BILL FOR CORING WASTEWATER COLLECTION SYSTEM-
$110,363.97
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