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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 10:19AM

Contract No.:  04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: - -
iary 381 onst Calen a.r ay 425 .ae 03-Aug-2013  Saturday 04-SE-80-13.2/13.9
Inspector Name: Wolcott, Brian Title: Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Schram, Darryl Approved Date: Status: Submit
Weather
Temperature 7AM 60-70 12PM 60-70 4PM 60 -70
Precipitation Condition

Working Day If no, explain:

Diary:
General Comments

THE EXTRA WORK BILL.

002154-HCESP-8 HR OT
002002-ELGEN-10 HR OT
000051-TRUCK-5 HR OT
000052-TRUCK-5 HR OT
000053-TRUCK-5 HR OT
002863-ELTOL-8 HR OT
003182-ELTOL-8 HR OT
002005-FKLFT-4 HR OT
002352-ELGEN-10 HR OT
002288-WELD-8 HR OT
002289-WELD-8 HR OT
000141-WELD-8 HR OT
000054-TRUCK-5 HR OT
000055-TRUCK-5 HR OT
000056-TRUCK-5 HR OT
000057-TRUCK-5 HR OT
000058-TRUCK-6 HR OT
000439-ENGSV-5 HR OT
000431-ENGSV-5 HR OT
000145-TRAIV-8 HR OT

002287-WELD-8 HR OT
002004-FKLFT-4 HR OT
002217-TRUCK-8 HR OT
002618-PUMWA-8 HR OT
002619-PUMWA-8 HR OT
002620-PUMWA-8 HR OT
002061-HYLFT-8 HR OT

EQUIPMENT UNDER CCO 327:

Dispute

[]

UNDER CCO 327 ABF CLAIMS TO SURVEY FOR E2 ELEVATOR; ERECT E2 ELEVATOR; FABRICATE
FORMWORK LOWERING GEAR FOR E2; E2 SHIP OUT AND GATHER MATERIAL; PLUMBING FOR
MASS CONCRETE; INSTALL WEDGE PLATES; LOAD OUT 125' MANLIFT; WELD FOR E2 FIX AT E2.
TIME NOT VERIFIED IN THE FIELD WAS VERIFIED BY PAMELA GAGNIER ON 8/15/13 INITIALED ON
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name Wolcott, Brian Diary #: 381

Date: 03-Aug-2013

Saturday

002218-HYLFT-8 HR OT

TRAFFIC CONGESTION FEE-167 UNITS
RADIOS-216 HR ST

WESTAR BARGE-8 HR OT
CREW BOAT-6 HR OT
ENGINEER BOAT-6 HR OT
TUG BOAT-5.5 HR OT
ANCHOR TUG-2.75 HR OT
FUEL FOR BOATS-$5,137.12
RINGER #2 PACKAGE-8 HR ST
RINGER #3 PACKAGE-5 HR ST
TEC BARGE-5 HR ST

LITTLE CINDY BARGE-3 HR ST

LABOR UNDER CCO 327:

IRNW-BENNINGHOVE-7 HR OT
IRNW-R. GARCIA-8 HR OT
LBR-C. GARCIA-2.5 HR OT
LBR-PRADO-2.5 HR OT
LBR-AVALOS-8 HR OT
OE-ADAMS-6.5 HR OT
OEAP-ZBYCZIK-5.5 HR OT
OEAP-LUBARSKY-5 HR OT
IRNW-S. SMITH-4 HR OT
IRNW-BOWLES-8 HR OT
IRNW- E. KENT-7 HR OT
IRNW-MARTELL-7 HR OT
IRNW-DAMBOISE-2 HR OT
OE-PRATT-8 HR OT-1 HR DT
OE-J. HERNANDEZ-8 HR OT-1 HR DT
OE-WELLS-8 HR OT-1 HR DT
IRNW-MIRANDA-7 HR OT

IRNW-PAULK-8 HR OT
IRNAP-ALVARADO MATOS-8 HR OT
IRNW-SLIGER-8 HR OT
IRNW-CLAYBORN-8 HR OT
IRNW-SPARKS-2 HR OT
IRNW-CHEN-2 HR OT
OE-MONTGOMERY-8 HR OT

OE-MORTON-8 HR OT
OE-RAYNE-8 HR OT
OE-SHAFER-8 HR OT
IRNW-CANITES-8 HR OT
IRNW-NASH-8 HR OT

OE-KELLER-5 HR OT
OE-OKU-5 HR OT

MATERIAL AND WORK DONE BY SPECIALISTS UNDER CCO 327:
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Wolcott, Brian

Diary #: 381

Date: 03-Aug-2013

Saturday

UNDER CCO 338, ABF SUPPORTED IN PLACE MACHINING. EWB SIGNED BY PAMELA GAGNIER.

EQUIPMENT UNDER CCO 328:

60 HYDRO-4 HR ST

220 KW GENERATOR-8 HR ST
W2 ELEVATOR-4 HR ST
RADIOS-25 HR ST

KUBOTA CART-4 HR ST
PICKUP TRUCK-4 HR ST

LABOR UNDER CCO 338:

OE-SCHROYER-4.5 HR DT

IWSS-S. SMITH-4 HR DT
IWSGF-BENNINGHOVE-1 HR OT-4.5 HR DT
IWSJ-E. KENT-1 HR OT

IWSA5-MIRANDA-1 HR OT-4.5 HR DT
OEAO-MONTGOMERY-4.5 HR DT
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