
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:31 AM
Run date

Time

Reviewer: Jefferson, Paul 03-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 175 Date: 17-Sep-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 470

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 329 - CONCO
E2W - Conco continues to epoxy #25 dowels on the e-line per TYLin layout. Ralph raised (fixed) the side
forms on w-line 4" - PT bearing plates gained clearance between dowels. They also continue building
forms.

CCO 327 - ABF
Today ABF heated and bent over 3 transverse #43 horizontal rebars in the w-line SE saddle trough to
provide clearance for lower saddle assembly. ABF laborers also put the belzona compound in the bolt
openings on e-line. ABF also installed S10B upper saddle assembly at w-line south.

See M. Bruce diary for additional information on ABF work.

I worked 2 hours overtime covering field activities.

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 0.00 0.00 0.00 0.00

JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VALENZUELACarpenter 8.00 0.00 0.00 8.00

JNM SAL ALDANACarpenter 0.00 0.00 0.00 0.00

JNM ROBERT GARCIACarpenter 8.00 0.00 0.00 8.00

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM JORGE GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM JESSE ESQUIVELCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM PAT FINLEYSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM GLENN KIRHAMCarpenter 8.00 0.00 0.00 8.00

JNM JUAN ZERMENOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JUAN PAREDESSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR Jim MedinaCarpenter 0.00 0.00 0.00 0.00

JNM RICKY VERACarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 0.00 0.00 0.00 0.00

JNM JOSE DELGADILLOSemi-Skilled Laborer 0.00 0.00 0.00 0.00
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JNM PHIL REITZCarpenter 0.00 0.00 0.00 0.00

JNM RAY BEDOLLASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM CARLOS CRUZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

Attachment

ABF - Installing S10b w-line south ABF - Installing S10b w-line south

Conco - Epoxy injecting for #25 dowels Conco - 3" block that lifted vertical panel into correct position

ABF - Belzona in bolt holes e-line ABF - Installing S10b w-line south
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ABF - Belzona compound being mixed W-line T-head conflict with saddle assembly

ABF - Installing S10b w-line south ABF - Belzona compound

ABF heat bending horizontal t-heads e-line that conflict with lower
saddles

Conco - Vertical PT panel with longitudinal bearing plates
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Conco - Vertical PT panel with longitudinal bearing plates & grout tubes ABF - Installing S10b w-line south

ABF - Installing S10b w-line south
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