
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

10:35 AM
Run date

Time

Reviewer: Jefferson, Paul 23-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 124 Date: 19-Oct-2013 Saturday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 502

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
Securely tieing up horizontal rebars.
Installing dead end tendons T2, T4 and T6.

CCO 329 - CONCO
Continue with longitudinal tie rods E2W west.
Re-install formsavers at top longitudinal PT blockouts (spreading apart).

I worked 8 hours overtime covering field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM ALFREDO CORPUSIronworker 0.00 8.00 0.00 8.00

JNM VILLASENOR GUELLERMOIronworker 0.00 0.00 0.00 0.00

JNM ZAVALA ALONZOIronworker 0.00 8.00 0.00 8.00

JNM WALTER GODOYIronworker 0.00 0.00 0.00 0.00

JNM DOUG WALLACHIronworker 0.00 0.00 0.00 0.00

JNM JUAN ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL MONTESIronworker 0.00 8.00 0.00 8.00

JNM JAIME MONTESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL GUDINOIronworker 0.00 8.00 0.00 8.00

JNM HECTOR LEONIronworker 0.00 0.00 0.00 0.00

FOR SIMON MARTINEZIronworker 0.00 8.00 0.00 8.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Ruelas AbrahamCarpenter 0.00 8.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 124 Date: 19-Oct-2013 Saturday

Attachment

E2W west - Installing Dead End Tendons T2, T4, T6 E2W west - securely tieing horizontal rebars

E2W west - securely tieing horizontal rebars E2W west - Installing Dead End Tendons T2, T4, T6

E2W west - Installing Dead End Tendons T2, T4, T6 Dead End Tendons T2, T4, T6
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