
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

10:25 AM
Run date

Time

Reviewer: Jefferson, Paul 23-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 127 Date: 22-Oct-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 505

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2W West -
Installed all grillage for top longitudinal PT.
Installed all upper rebars details, hairpins etc around saddles.
Placed #29 t-heads at through cap tendons block outs where cut per DJV.
E2W East -
Stated layout and bury bars.

CCO 329 - CONCO
E2W West -
Installed north through cap tendon block out
Extended tie rods for forms.
Finished epoxy #19 rebars layer 19.
Dry packed unused drilled holes - E2W east

CCO 327 - ABF
Adam Reeve - E2W East
Injected Simpson Epoxy between upper saddle and shear key base. See M. Bruce diary for additional
comments.

I worked 2 hours overtime covering field activities.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM ALFREDO CORPUSIronworker 8.00 2.00 0.00 10.00

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 0.00 10.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM WALTER GODOYIronworker 0.00 0.00 0.00 0.00

JNM DOUG WALLACHIronworker 0.00 0.00 0.00 0.00

JNM JUAN ROBLESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 0.00 0.00 0.00 0.00

JNM DANIAL GUDINOIronworker 8.00 2.00 0.00 10.00

JNM HECTOR LEONIronworker 8.00 2.00 0.00 10.00
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FOR SIMON MARTINEZIronworker 8.00 2.00 0.00 10.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM MIKE ABARRACarpenter 8.00 0.50 0.00 8.50

JNM ARTURO SEGURASemi-Skilled Laborer 8.00 0.50 0.00 8.50

JNM SALVADOR MARROQUINCarpenter 8.00 0.50 0.00 8.50

JNM ABRAHAM RUELASCarpenter 8.00 0.50 0.00 8.50

JNM RICK PARKERCarpenter 8.00 0.50 0.00 8.50

FOR JAMES CROTTYCarpenter 8.00 0.50 0.00 8.50

GEN MARK WOZNICKICarpenter 8.00 0.00 0.00 8.00

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 0.50 0.00 8.50

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00

Attachment

Horizontal T-Heads Added to Replace Cut Rebars for Through Cap
Tendon Block Outs

Horizontal T-Heads Added to Replace Cut Rebars for Through Cap
Tendon Block Outs

Over View of Rebar Work Rebar at Thorugh Cap Tendon After IW Cut Out for Block Out
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Horizontal T-Heads Added to Replace Cut Rebars for Through Cap
Tendon Block Outs

Rebar at Thorugh Cap Tendon Before IW Cut Out for Block Out

Horizontal T-Heads Added to Replace Cut Rebars for Through Cap
Tendon Block Outs

Rebar at Thorugh Cap Tendon Before IW Cut Out for Block Out

Through Cap Tendon Block Out Being Installed Upper Rebar Work
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