
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:28 AM
Run date

Time

Reviewer: Jefferson, Paul 03-Jun-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 195 Date: 05-Dec-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 549

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 327 - ABF
Today ABF started to cut beams to remove falsework at E2E.

CCO 329 - CONCO
Continue with finish work, building platforms for SDI and also remove soffit forms so ABF can lower
falsework.

CCO 330 - SDI
Today SDI 1st crew finished stressing at E2W layer B tendons B2S, B2N, B4S and B4N. They also moved
over to E2E and stressing B2T1, B2T2, B2T4, B4T1, B4T2, B4T4, BL2-W, BL1-W, BL2-E, BL1-E, B2T3,
B2T5, B2T6, B2T3, B4T5, B4T6, TC1B, TC2B, TC3B, TC4B, TC5B, TC1A, TC2A, TC3A, TC1C, TC2C
AND TC3C.

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM SALVADOR MARROQUINCarpenter 8.00 2.00 0.00 10.00

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

JNM SAL JIMENEZCarpenter 7.50 0.00 0.00 7.50

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

GEN MARK WOZNICKICarpenter 8.00 0.00 0.00 8.00

FOR JAMES CROTTYCarpenter 8.00 2.00 0.00 10.00
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