
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:21 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jul-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 202 Date: 14-Dec-2013 Saturday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 558

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 329 - CONCO
Conco continues with finishing work.

CCO 330 - SDI
Today SDI is cutting strands, installing grout caps and preparing for grouting operation.

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR JAMES CROTTYCarpenter 0.00 8.00 0.00 8.00

JNM SAL JIMENEZCarpenter 0.00 8.00 0.00 8.00

FOR WENDELL STEPHENSSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM SALVADOR MARROQUINCarpenter 0.00 8.00 0.00 8.00

JNM RICK PARKERCarpenter 0.00 8.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 0.00 8.00 0.00 8.00

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 202 Date: 14-Dec-2013 Saturday

E2W - Block out poured back

E2W - Forming block outs

E2E - Drapes ready for grout E2W - Block outs ready for forms

E2E - Layer A ready for grout E2W - Block out poured back
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 202 Date: 14-Dec-2013 Saturday

E2W - Laborer finishing jacket wall ABF Stressing Ram Assembly
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