
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

9:17 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jul-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 203 Date: 17-Dec-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 561

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 327 - ABF
Today ABF removed the temporary shims from the permanent bearings.

CCO 329 - CONCO
Continue performing finish work.

CCO 330 - SDI
E2E - Today SDI is stressing vertical tendons layer B - A2N (50%), A2S (50%), A4S (50%), A4N (50%)
and 100% B3N, B3S, B1S, B1N, B5N, B5S, B2S, B2N, B4N and B4S.

Bid Item: 001 0-PCC-ELS.329CCO-329

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR WENDELL STEPHENSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM RICK PARKERCarpenter 8.00 0.00 0.00 8.00

JNM ABRAHAM RUELASCarpenter 8.00 0.00 0.00 8.00

FOR JAMES CROTTYCarpenter 8.00 0.00 0.00 8.00

GEN MARK WOZNICKICarpenter 8.00 0.00 0.00 8.00

Attachment
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 203 Date: 17-Dec-2013 Tuesday

E2E - SDI Stressing Layer B ABF - Removing bearing shims

E2E West - Finish work top of jacket wall E2E - Strands Layer B

ABF - Removing bearing shims ABF - Removing bearing shims
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 203 Date: 17-Dec-2013 Tuesday

ABF - Removing bearing shims ABF - Removing bearing shims

E2E - SDI Stressing Layer B
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