
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:50 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 405 Date: 10-Jan-2014 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 585

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly MEP CCO meeting 0900-0930. Track progress of FWS mechanical pipe installation. Oversee
ABF installation of sole plates to be used for the base of future pipe supports. Misc MEP paperwork and
write diaries

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 0.00 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

5.00

002286

0.00

No

0.00 0.00

VEHICLE

5.00

000056

0.00

No

0.00 0.00

VEHICLE

5.00

000055

0.00

No

0.00 0.00

GENERATOR, 7000 WATT

5.00

000009

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOHN ROCHAIronworker 5.00 0.00 0.00 5.00

JNM DONALD PLUMBIronworker 5.00 0.00 0.00 5.00

GEN AARON KENTIronworker 5.00 0.00 0.00 5.00

Diary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 405 Date: 10-Jan-2014 Friday

Mechanical Piping
The ABF crew spent the first 5 hours of the shift welding the sole plate for the PS-22 similars on the
inboard side of the WB bridge at Hinge A per the direction given in the response to RFI 3485R01. The
crew used two crew trucks, a generator, and a welder in this operation.

001
0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 0.00 0.00 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00
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