
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:39 AM
Run date

Time

Reviewer: Awal, Mohammad 03-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1007 Date: 05-Feb-2014 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 611

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on miscellaneous activities . They started
at 7:00 AM.

Carlos & Jose had to work on house keeping inside & outside the tower . Crews had to clean , vacuum
, work on the working platforms , & work with the other crews . They started at 7:10 AM. Crews were done
at 5:00 PM. They left at 5:10 PM.

Aaron , Ethan , & Julian came to the site at 7:40 AM. Crews had to work on the top skirt , on the D skin
. They had to fly & set the top shim , & install temporary bolts in order for the welders to weld the top of
the skirt plates . Crews were done at 8:50 AM. They left at 9:00 AM. to work on Joint V on the West shear
plate . Crews had to drill 4 - 30 mm. holes for the welders to cut the plate for testing . Crews were done at
11:40 AM. They had to pull their tools & equipments out of the tower . They were done at 12:00 PM.

In the afternoon , Ethan & Julian returned to work on the skirt top plate washer . They had to grind the
holes , drive drift pins & align the holes on the plate washer , shim , & tower skin . Crews could not find the
right bolts to install They were done at 3:00 PM. Crews left at 3:10 PM.

Ballard Diving crews came to the site at 6;50 AM. Alex , Derek , & Todd had to work on the fender
closure joints. They had to work with Dutra crews on the form panel erections . They had to prepare their
tools , gears , & hoses . They were done at 7:30 AM.

Alex was the 1st diver to put his gear on . He went into the water at 8:00 AM. Alex had to work on the
East side panels . He had to connect he outer & inner panels . Install & tighten the bolts . He started on the
North East joint , then on the East joint form

In addition to that , he had to drill , install the anchor bolts , & install the lower rods . Alex came out at
12:50 AM.

Todd was the 2nd diver to go into the water . He started at 1:00 PM. Todd had to work on the East side
panels . He was done at 2:40 PM. Todd came out at 2:45 PM.

Ballard Diving crews were done at 2:55 PM. They had to wrap up their gears & hoses . They left at
3:30 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the fender & slab forms . Crews had to
prepare their tools , equipments . They were done at 7:15 AM.

Ron & Ben had to work on the fender slab forms on the South West & West sides . Crews had to set the
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0.1 X 0.15 meter joins at 0.4 meter at center secure them with nails , cut , & set the plywood boards . They
started at 7:20 AM. They were done at 3:00 PM.

Robert , Sam , James , & Luke had to work on the panel erections on the East side on the fender .
Crews had to pull out of the East side the working platforms , tensioning brackets & rods , fly , & set them
on the barge. They started at 7:20 AM. Crews were done at 9:00 AM.

After that , crews continued to work on he North East joint , on the outer panel . They had to drill &
install anchor bolts , install , & tighten the rods . They started at 9:20 AM. Crews were done at 10:00 AM.

Then , crews had to work on the East closure joint . Following the same procedures as on the previous
joints . Dave flew the inner panel at 10:10 AM. Then the outer panel at 10:45 AM. Crews were done with
the East form at 1:35 PM.

In the afternoon , crews had to adjust the East fender sections . They were done at 2:50 PM. They
started on the inner panel for the South East corner at 2:50 PM. Crews were done at 3:10 PM.

Dutra crews were done at 3:15 PM. They had to wrap up their tools & equipments . Crews left at 3:30
PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

JNM PEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING
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Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

SALVADOR JUMINEZIronworker 0.00 0.00 0.00 0.00

JUSTIN BACAIronworker 0.00 0.00 0.00 0.00

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JULIENT POULKIronworker 4.00 0.00 0.00 4.00

JNM ETHAN KENTIronworker 4.00 0.00 0.00 4.00

GEN AARON KENTIronworker 3.00 0.00 0.00 3.00

JUAN HERNANDEZPainter 0.00 8.00 2.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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