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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

The status of the 2 test rigs in this current phase of the Townsend Test (Test IV) is as follows:
Rod 18 (Dry 2008 Rod, ID S1-A7, Bottom): At 0.85 Fu
Rod 19 (Dry 2008 Rod, ID S2-H6, Bottom): At 0.85 Fu

ABF Engineer Kelvin Chen is working part time in the office on CCO 314.

There is limited work in the field today on CCO 314. TR’s 18 & 19 are currently under load, and today is
not a tensioning step day. ABF is working in the field at the Pier 7 warehouse area, working an 8-hour shift
0700 through 1530. A pallet is loaded out ~1300 and an ironworker or operator spends a few minutes to
load the pallet on a delivery truck with CCO 314 material – pallet from CT-METS with material to send to a
lab. ABF does not charge this minor amount of time on CCO 314. The non-CCO 314 operations
elsewhere at the Pier 7 warehouse area are not covered by this diary.

Today, ABF arranges to ship out a pallet for CT-METS. CT-METS does not have forklift capability, so
ABF arranges the pickup and loads the pallet on a truck today. This pallet has A354 Grade BD material -
cut off ends, including fracture surfaces, from Phase 4 (TR’s 14-17) of the Townsend Test (Test IV) to be
sent to the Exova Lab in Chicago for the post fracture analysis. This pallet is loaded on an UPS Freight
truck about 1300.

Dave Van Dyke from VGO is working offsite to produce the morning and evening data reports. In the
morning he is in Oregon, and in the evening he is in the Bay Area. In the afternoon, Dave Van Dyke, Rob
Rutledge, and Pamela Wallace fly from Oregon to the Bay Area for tomorrow’s scheduled final tensioning
step (pull to failure) and the removal of their equipment. Later in the evening, between 2000 and 2100,
VGO’s Dave Van Dyke meets with Brian Maroney and me from CT to resolve an issue about what VGO
will include in their final report – we agree on what needs to be included and what items from previous
direction do not need to be in the reports (details and data format that are not necessary).

A 40kW generator – MQ Power 40 – ABF ID 002051 is on idle/standby at the test rig work area. A
Hydraulic Pump for running the jacks is on idle/standby at the test rig work area. A forklift is used briefly
by an ironworker or operator to load a pallet onto a delivery truck.

Note that there is k-rail at this work area. All the remaining k-rail at the CCO 314 test rig site is State
owned. There are 20 pieces of 10’ bought k-rail. Of the 20 pieces, 16 are installed in test rigs and 4 are
spare/extra k-rail.
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To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:
1 each 4’x20’ crane mat (1 x 80 LF)
1 each 5’x19’ crane mat (1 x 95 LF)
2 each 5’x20’ crane mats (2 x 100 LF)
2 each 5’x16’ crane mat (2 x 80 LF)
~64 LF additional 12x12’s
Total 12x12’s quantity = 599 LF ~ 600 LF

The agreed extra work with ABF is as follows:
12x12 timber - 600 LF
See the attached Extra Work Order - Signed with ABF for CCO 314 work

INSPECTOR OT REMARK:

Office 2 hours: ABF is working a shift at the Pier 7 warehouse area between 0700 and 1530, and I am in
the field briefly today for a portion of that time. I am also in the office for various work related to A354
Grade BD bolts and rods. Later in the evening, between 2000 and 2100, I meet with CT Brian Maroney
and VGO Dave Van Dyke to resolve an issue about what VGO will include in their final report – I briefly
prepare for the meeting before the meeting and I type a summary of the agreements from the meeting
after the meeting. My shift is 0700 to 1530 plus 1930 to 2130 and my OT is 1930 to 2130.
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