STATE OF CALIFORNIA File 46

DEPARTMENT OF TRANSPORTATION
ASSISTANT RESIDENT ENGINEER'S
DAILY REPORT

BY WILLIAM SHEDD
Date: 09/05/10 through 09/11/10

_SELF-ANCHORED SUSPENSION (04-0120F4) Gary Pursell / Rick Morrow
Time Elapsed — 58% Contract Approval Date: May 3, 2006
Completed — 64% ' First Working Date: May 18, 2006
Bid Amount: $1,434M Est. Date of Completion — Spring 2013

CURRENT ESTIMATE FIGURES:

This is the updated information for the SAS Project (work done up to August 20, 2010).

SAS Estimate Team is processing Estimate 52. The preliminary numbers are:

Bid Items: $60,102,396.40

MOH (this estimate): - $11,337,722.00

CCO's: $3,909,196.03 (Total of EWB's approved until August 20 at 2:00 p.m.)
Permanent Deductions: -$446,483.62

Temporary Deduction (Bl 55): The dept: will not release the amount taken
Previously ($25,000.00).

Total Payment for Estimate 52 is approximately: $52,227,386.81
Qriginal Contract Bid Amount: $1,434,085,935.00

STATUS OF WORK:

STATUS OF WORK:

Office Work

e The Department continues reviewing shop drawings and fabrication procedures for Bridge Deck, T1 Tower,
Cable System, MEP Penetrations and Contract Change Orders.

e Requests for Information (RFI): 2922 received — 2907 (99.3%) responded

e Working Drawing Submittals: 7091 received — 7060 (99.5%) responded

OBG Field Work

e Final splice welding between OBG Lifts 1E & 2E, 2E & 3E, 3E & 4E, and 4E & 5E is complete.

o Final splice welding between OBG Lifts 5E & 6E, 1W & 2W, 2W & 3W, 3W & 4W, 4W & 5W, and 5W & 6W
is ongoing.

OBG Lifts L8E and L7E have been erected. Initial splice welding between OBG Lifts 5E & 6E is ongoing.
Erection of the temporary truss W11-12 is ongoing.

Field painting is ongoing.

Tower Field Work
» Tower Lift 1 shafts have been erected and the surveying and alignment is complete.
@ Cross brace and struts installation is ongoing. Tower base grouting will follow.

W-2 Field Work

e The Pier W-2 vault covers casting and installation continues.
e The block-outs for the longitudinal tendon are ongoing.

e Field machining of Hinge K pipe beams has started.
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Paint and blast is ongoing for OBG Lift 9W. OBG Lift 9E is ready for mid-September 2010 shipment.
Lift assembly continues for OBG Lift 10. Segment assembly continues for OBG Lifts 11 and 12.
Parts fabrication continues for OBG Lift 13 and 14.

Tower Lift 2 is ready for mid-September 2010 shipment.

Vertical assembly of Tower Lift 4 on Tower Lift 3 in ongoing.

Tower Lift 5 shaft assembly continues.

Subassembly and milling is ongoing for anchorage sandwich plates.

e o @ @ o © @ @

Steel Fabrication (Other Facilities)

Continue cable band painting, machining and delivery (GOODWIN, England).
HPB 14 delivered. Spare fuses to be machined (OIW, USA).

Continue fabrication and delivery of Suspender assembles (WIRECO, USA).
Westmont has begun fabrication of travelers.

ASSISTANT RE’S DAILY REPORTS:

Monday, September 6, 2010
e Clear and mild.
e Labor Day Holiday. No work.

Tuesday, September 7, 2010

e Overcast AM.

e | chaired the Owner MEP meeting and discussed all of the open RFI's, Submittals, and CCO’s.

e | discussed the Wellness and safety event with Cortney. She will work in the booth and give info on
YBI wildlife.

e | attended the MEP meeting chaired by Bill O. All open RFI's, Submittals, and CCO’s. we had a
long discussion regarding COC submittals and the possible repackaging of CCO’s. See notes.

e | attended Tony Anziano’s meeting. He ddiscussed the basics of CCO 160 and the new dates for
the SSO- Seismic Safety Opening. See notes.

e | attended Forner's meeting to discuss all open electrical issues related to the Corridor, that are not
completely resolved.
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Wednesday, September 8, 2010
e Clear and warm.
e | used a furlough day to get the final inspection for my house.

Thursday, September 9, 2010

e Clear and mild.

e | prepped for and worked at the Wellness and Safety Event.

e | met with pete, Clive and Saeed to review the CCO 163 — including the bike path light feeds on the
Skyway. Clie approved the design in concept. We will do a mock-up in the fielld and charge it to
CCO 110.

Friday, September 3, 2010

e Clear after AM overcast.

e | discussed some PS 13 and 15 concems with Bill O. We will address his email and meet to discuss
further.
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e | chaired the MEP CCO meeting. We reviewed all of the open CCO’s and assigned action items.
Pete attended the meeting and we answered his questions and concerns.

e | met with Angella, Rob, Jake, Duxbury, and andrew to discuss the sheets involved in CCO 83, 93
and RFI 2113 R), 1, and 2. We agreed on a solution. Some retractions will have to be made and
Angella will begin to draft the letter(s).

e | met with Pete and discussed the CCO and MEP meetings and took some suggestions.

e | sent a directive to Tom Ho for the mouse hole on the bike path traveler rail.

e | met with April to make changes to the CCO MEP meeting agenda and we finalized the letter for the
LED demonstration meeting on the 16™.

¢ | met with the schedulers and Pete to plan a path for the SSO schedule. We agreed to continue the
weekly schedule meetings but agreed to expect less and offer to spend the meeting time in
workshop form to help with the new SSO schedule.

Saturday and Sunday, September 11 and 12, 2010
e No MEP work planned.

illiam B. Shedd,
SENIOR CONSTRUCTION ENGINEER



