STATE OF CALIFORNIA File 46

DEPARTMENT OF TRANSPORTATION
ASSISTANT RESIDENT ENGINEER’S

DAILY REPORT

BY WILLIAM SHEDD

Date: 4/24/11 through 4/30/11

SELF-ANCHORED SUSPENSION (04-_0120F 4) Peter Siegenthaler / Rick Morrow

Time Elapsed — 60%
Completed — 80%
Bid Amount: $1,434M

Contract Approval Date: May 3, 2006
First Working Date: May 18, 2006
Forecast Date for Seismic Safety Opening: August, 2013

CURRENT ESTIMATE FIGURES:

This is the updated information for the SAS Project (work done up to April 20, 2011).
Attached, you will also find the Estimate Project Total for Estimate 61.

Percent Time elapsed: 60%
Days: 1,799
Original Contract Days: 2,490
CCO days: 531
Percent Work Completed to date: 80%
Paid to contractor this Estimate:
Bid ltems: $7,014,058.42
CCO's: $3,665,816.3
MOH: 3,443,311.00
Permanent Deductions: 0.00
Deduction: $0.00
Net Payment: $14,123,185.72

Total Amount paid to contractor to date:

Bid items: $984,492,034.74

CCO's: $478,525,556.79

MOH: $18,118,867.00

Total Deductions: $3,072,406.20

Other Deductions: $25,000.00
Total Amount: $1,478,064,052.33

STATUS OF WORK:

Office Work

e The Department continues reviewing shop drawings and fabrication procedures for Bridge Deck, T1 Tower,
Cable System, MEP Penetrations, and Contract Change Orders.

e Requests for Information (RFI):
e Working Drawing Submittals:

[
OBG Field Work

pS—

Tower Field Work

3161 received — 3148 (99.6%) Responded
8165 received ~ 8144 (99.7%) Responded

Final splice welding between OBG Lifts L9W through L11W is ongoing.

Final splice welding between OBG Lifts L10E through L11E is ongoing.

Barrier rail bolting on the inboard side of OBG Lifts L1E through L6E is ongoing.

Barrier rail installation on the inboard side of OBG Lifts L1W through L6W is ongoing.

Lifting cradles for OBG Lifts L1E and L1W are being adjusted to accommodate utility installation.
Catwalk backspan deck anchorage installation is ongoing.

e Strut bolting is continuing for Tower Lifts 1, 2, 3 and 4 at various elevations.pgry 110509 516106
» Final field splice bolting of Tower Lift 1 to Lift 2 is ongoing. o



e & o & ¢

2
STATE OF CALIFORNIA
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Final field splice bolting of Tower Lift 2 to Lift 3 is ongoing.

Final field splice bolting of Tower Lift 3 to Lift 4 is ongoing.

Tower Lift 5 (Tower Grillage) has been erected. Field splice of Tower Lift 4 to Tower Lift 5 drilling is ongoing.
Field splice welding of Tower Lift 3 to Lift 4 is ongoing.

Field splice welding of Tower Lift 2 to Lift 3 is scheduled to start April 25.

W-2 Field Work

Mechanical pipe installation at the W-2 Cap Beam is ongoing.

Grouting of the deviation saddle is complete.

Hinge K grouting is complete. Hinge K rod stressing is scheduled to begin May 3.

The cradles for OBG lifis L1E and L1W have been trimmed and shifted for the installation of electrical cable
trays.

Steel Fabrication (ZPMC, Shanghai. China Facilities)

Repairs on OBG Lift 12 are ongoing. Fit-up of the Lift 12 to Lift 13 is continuing.
Fabrication continues for OBG Lifts 13 and 14.
Fabrication continues for the tower heads.

Steel Fabrication (Other Facilities)

Continue cable band painting, machining and delivery (GOODWIN, England).

Continue fabrication and delivery of Suspender assembles (WIRECO, USA).

The SAS EB and E2/E3 EB Traveler frames are mostly complete. Work continues on the steel frames SAS WB,
E2/E3 WB, and the E2/E3 Bikepath Travelers, and the testing track (Westmont, Orange County CA, USA)

ASSISTANT RE’S DAILY REPORTS:

Monday, April 25, 2011

¢ Showers.

e Attended the Champions meeting.
e See attached notes.

e Longday. (+1.0 hrs)

Tuesday, April 26, 2011

e Clear

¢ | worked on emails.

» | attended the Light Fixture — Pole conference cali meeting. See notes.

e | chaired the MEP meeting. We discussed all open issues and established action items and
deadlines.

e See attached notes.

e Longday. (+1.5 hrs)

Wednesday, April 27, 2011
e Clear.
e See aftached notes.

Thursday, April 28, 2011
¢ Partly cloudy.
o | attended Pete’s Senior Staff Meeting. See agenda and notes.

a Qan attarhan nAatac
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Friday, April 29, 2011

¢ Partly cloudy.

¢ | chaired the MEP CCO meeting. See agenda
Saturday and Sunday, April 30 & May 1, 2011
+ No MEP work planned.

).
William B/ Shedd,

SENIOR CONSTRUCTION ENGINEER
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