STATE OF CALIFORNIA File 46

DEPARTMENT OF TRANSPORTATION
ASSISTANT RESIDENT ENGINEER'S
DAILY REPORT

BY WILLIAM SHEDD
Date: 5/08/11 through 5/14/11

SELF-ANCHORED SUSPENSION (04-0120F4) Peter Siegenthaler / Rick Morrow
Time Elapsed — 60% Contract Approval Date: May 3, 2006

Completed — 80% First Working Date: May 18, 2006

Bid Amount: $1,434M Forecast Date for Seismic Safety Opening: August, 2013

CURRENT ESTIMATE FIGURES:

This is the updated information for the SAS Project (work done up to April 20, 2011).
Attached, you will also find the Estimate Project Total for Estimate 61.

Percent Time elapsed: 60%
Days: 1,799
Original Contract Days: 2,490
CCO days: 531
Percent Work Completed to date: 80%
Paid to contractor this Estimate:
Bid Items: $7,014,058.42
CCO's: $3,665,816.3
MOH: 3,443,311.00
Permanent Deductions: 0.00
Deduction: $0.00
Net Payment: $14,123,185.72
Total Amount paid to contractor to date:
Bid Items: $984,492,034.74
CCO's: $478,525,556.79
MOH: $18,118,867.00
Total Deductions: $3,072,406.20
Other Deductions: $25,000.00
Total Amount; $1,478,064,052.33

STATUS OF WORK:

Office Work

e The Department continues reviewing shop drawings and fabrication procedures for Bridge Deck, T1 Tower,
Cable System, MEP Penetrations, and Contract Change Orders.

¢ Requests for Information (RFI): 3174 received — 3161 (99.6%) Responded

e Working Drawing Submittals: 8225 received — 8200 (99.7%) Responded

OBG Field Work

e Final splice welding between OBG Lifts LOW through L11W is ongoing.

Final splice welding between OBG Lifts L10E through L11E is ongoing.

Barrier rail installation on the inboard side of OBG Lifts L7E through L11E is ongoing.
Barrier rail installation on the outboard side of OBG Lifts L1W through L6W is ongoing.
Traveler rail installation for CB 3-10 is ongoing.

Tower Field Work

o Strut bolting is continuing for Tower Lifts 2 and 3 at various elevations. p = e .
o Final field splice bolting of Tower Lift 2 to Lift 3 is ongoing. rEcD*11 0516 H516205
o Final field splice bolting of Tower Lift 3 to Lift 4 is ongoing.
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Field splice welding of Tower Lift 2 to Lift 3 is ongoing,.
Field splice welding of Tower Lift 1 to Lift 2 is ongoing,.
Field splice drilling for Tower Lift 4 to Lift 5 is ongoing.
Tower shear plate welding is scheduled to start May 16.

Cable Field Work

Tie-back foundation work is ongoing at YBI.
Catwalk back-span anchorage installation is complete.
Catwalk assembly is scheduled to begin May 18.

W-2 Field Work

Grouting of the deviation saddle is complete.

Grouting of jacking saddle and jacking frame is ongoing.
Hinge K Macalloy rod stressing is ongoing.

Deviation saddle stressing is ongoing.

Steel Fabrication (ZPMC, Shanghai, China Facilities)

OBG Lift 12 and Tower heads are scheduled to depart ZPMC the week of May 15.
Fit-up and assembly continues for OBG Lifts 13 and 14 in the trial assembly area.

Steel Fabrication (Other Facilities)

Continue cable band painting, machining and delivery (GOODWIN, England).

Continue fabrication and delivery of Suspender assembles (WIRECO, USA).

The SAS EB and E2/E3 EB Traveler frames are mostly complete. Work continues on the steel frames SAS WB,
E2/E3 WB, and the E2/E3 Bikepath Travelers, and the testing track (Westmont, Orange County CA, USA)

ASSISTANT RE’S DAILY REPORTS:

Monday, May 9, 2011

¢ Clear cool.

» Attended the Champions meeting.
e See attached notes.

Tuesday, May 10, 2011

e Clear

¢ | worked on emails.

e | chaired the MEP meeting. We discussed all open issues and established action items and
deadlines.

e | chaired a meeting to review Andrew’s 3-D drawings to solve the traveler — platform interference.

e See attached notes.

« | attended the China Call Meeting.

e Long day (+1.0 hr)

Wednesday, May 11, 2011
e Clear and mild.
¢ See attached notes.

Thursday, May 12, 2011
o Clear Miid.
o | attended Pete’s Senior Staff Meetna. See aaenda and notes.
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« | studied and discussed the pedestrian safety issues with Pete, Jeannie, and Bill H, after a trip to the
field with Darryl.

* See attached notes.

» Long day (+1.0 hr)

Friday, May 13, 2011

e Clear.

e | chaired the MEP CCO meeting. See notes in my file.

« | attended the Light pole Conference call meeting to review the shop drawings with Valmont, Musco,
METS, and Jal.

Saturday and Sunday, May 14 & 15, 2011
¢ No MEP work planned.

L]

/

William B. Shedd,
SENIOR CONSTRUCTION ENGINEER



- (Q‘W))(’f’e\
\&M(Qﬂc G = & ~ i' Fo
l& W‘ ‘HM%M%@ ca ) (efgs ete

= L‘)SLO S L‘-&—a{.d\L ok sohu Hhed, Diee cosed /7/.4& s({ ot
d A(Q/K (z()lﬂwvﬁ\_ "\XWWI""\ @goggaw '

\z\)‘ Cttan /u*-\'s% G’) 57/1\’1 \TOS =P LELJ((/C

%/ —§ “LSD 5% ?,\G u\) 0 use L(L(t"’7(*~> "
e -0 . €T \/\(S Unealen. 21, 272,23,2{

WXW 2y x Y afe G5 Dec 30

0 St W - Pl m, T

O&Q\w 4 - ITo

WVlsc 083/ o »4/( 1&1&.(94.\ Sc\vw{uic/w /\(@ w.((

&wcw% w ARF ﬁéatm *}0 Cl@/@w»u@, whta ,
\k éu\nw(\t*' s menth's  Medh >U()CQMLQJ uu\,\‘\;\b
% dbeol T oweeke lade :

] Q,Wkg oot Mia -
able. Mlepletence »u( el Yevels o gwaM

C,&)&\M Q,}(ikﬁ% ‘YL o f'\bZSL{gL""a“"QA—
aﬁeﬁ&*‘\\w—v«k VRVN c&(\«wb.

~ X-Drive :%\Ms Vi on

- Saw& \?&”S«A’vn@\ O(k$(,u%$e-~§ M\‘cﬁ— 4» qNo‘.b%:&L

wack MEP o mig |
N\U‘r\»{ W\ﬁg@g&&c’ww Up\ \EPN. w,( ou Ll Ke
Yor bolt Hecqulag & coble teans.

]



< Corsete G o] Uil
~Colewtd Red neS
o -Clivr b O Nond cadivgs
¥ MRS Jelils . Sacd {o Fronid -
~ Roodsed codec pfintnag Aninbiens Goume ord ‘f‘hw_ P@m+
| U&\\ma—\:" o\l heede o cce B W revised
Uinml\'»SS Corn <E£‘&J:‘&G al(cess &( weua,\ﬁ.

- N\g% Ovoner J\/\%"’

~Lee aedA. |
- Pt = T | P [RR
’.’F%B.M:\' OIQ?WLJ( : C,C-Q "(Q—-L

- DS0058 om ks v-)/ Bl 0.
X K f e OEPL/C(,O W \-g,.( }ahnvxqr"b gK‘l*F&\ Homse -
- Slvedde — Bdexctos Weler plgs - ZM.‘IJZWEIMM
= Trewder / ‘P[a{—&«w 0 O PP M —
—T (T) CU-\' ‘l/\'\.&. q—(“"wd»[&f l)ﬁ(w‘f‘:s %{SOO b~ . Q@L :,Zzzs;{’(,_u/
'w
'X ). ~ /\k , Mo gheed vﬂ/ (E\Mtff(tr c&wtf M.laa,c#gl ,
‘439/ Latse ?[mq«rm S %&?&F&HM ?
LR \«{-LM SV f'@{]tﬁ L W\\)\ “ ;’RD\E\L\_@}LB-&{;( Nk
v = o
need W\oﬂ&i ccﬂkn'g-\,' |
@"'aﬂ%\“‘*j'& %‘-‘ Q\““\ngﬂ g ?r O\m‘)\@ ,dev‘\\ol \} !:c/\ocvtg-‘m;
— (.. (ol <on Aarnda,




5 3%

S B S 5 U W T T W 1

| U IEd® o /30
- Piscose L Cba ook ass0c¢ (oA w’(
recent KR'@ Pite Seppact o 0BG @ Tou o

I 2 Bl 0. do qobutd oxhbe cosls
view  fscdee Wea Bl

-~ b\scu‘sw ?o” box J(MMS AN Laa»\(*rfe.f
Vl)/ M“\-—(—‘(__]L\f\ 'L S e o er{(

; cefept
o et TC{}WM @m,:;i}gu}&, =7
- Kalews cdd M
- X bﬂm&/@bdui W/ QA‘W\

—



! . o,@ X

ﬂtuiSiﬁ 5-1Z - ((

?u‘rcs %c)-v& - %ﬂr& M{'& - See |

% Al el chersge need 15 ke cxplore o~Ate. As-Beils
M oL OM&( T Hmada’s core.

%@.& Q,\_:f (/\)L‘-\\’, DLM‘( Olﬂ—«v.m BU( e~ ‘\‘5 N2 Br{cgse :
%cw\» ml v{ (#ugwidh{J Jo %M\\iu, %fw\,\&gj:T
a e ?4’/& LeadQ i n){ ot beote

, C@ar&?wa"%&h M‘]‘Z
/‘V%VM 3 AR will be fn e T ohuss «)a%

Cﬁo((bulg Con3 feve Do e& ) g %.k,(sq oy

C/M, M(‘% .

- Dhsrvseed Mo ‘/lre.sfcw;":j\j‘ Sigrg ‘4)/ Colow |
0&4—&( Cen 6 6{\\' (A T"f(, Cco Shoedts,
é: b l’\t\w—\ VWS COVv~ "—"‘AV—S

—>1$LU"§€A cJ( q@"‘wm = i. ( “ '—’ [f cq[’(, ,_S
PLOQ \k*l‘c\:\"(l!c, O~ "’"\/Qf rgﬂ(‘wxa\ _L’I' BN
i~ \}’L\,\, /VLC /V\ (/0"'\/6‘!\4"(/6 h U [ el + oy a.,\a(

|-" ;S (‘W\ e ﬂ& Af‘v\&
ﬁ%oeéwi—\' wérlc-?}(j M,‘c. -



¢
S5 %= l[ Qf{@(“‘:’&

- Coalegs ruolads

MEP cco A/LlP
\/?L S A Sae e _vaulhkh &M.(’cf H

% %‘t""“q BOs inquine & SR&-w pe,\};e,cu$
¥ Gel w (/MWLL» L, c»( Rct i:.( (COES AT

?\V/WWM Z&?’(‘Il’\f@é G, QULM ?/%pr (\LM)(:
/ \}a\(wn-\' /f/ldsc@ /‘461‘-5 N | Saad.
‘ Zbulsa& 0(@”/""”\'235 m):” CC"V\—L Ma—\—\j@g

--vv"".'.'..........bbbb“““g




