Mahmoud To Bill Casey/D04/Caltrans/CAGov@DOT, Brian

Khandaghabadi/D04/Caltra Boal/D04/Caltrans/CAGov@DOT, Roman
ns/CAGov Granados/D04/Caltrans/CAGov@DOT
12/30/2012 06:04 PM cc Saman Soheilifard/D04/Caltrans/CAGov@DOT, Warren

Collins/D04/Caltrans/CAGov@DOT, Marnell
Talley/D04/Caltrans/CAGov@DOT
bcc

Subject 12/30/12 Diary/PP 38 S & PP 44 S, Contractor threatening to
submit a claim

Date: 12/30/12

Work Shift: 7:00 AM -5:30 PM

Field Shift(s): 7:00 AM - 5:00 PM
Location(s): NORTH & SOUTH CABLES

Summary of Field work & other work:

PP 38 S & PP 44 S, Contractor threatening to submit a claim: This morning Contractor said they want
to continue paint on PP 38 & 44, The cables on these panels have 30 or more DFT placed in two and
three application of Blue Gray Noxyde. The QC and | have agreed that Contractor should write an RFI
with their proposed suggestion as to how to fix the holiday defects. The Contractor had about ten days
to do this. Today they decided they don’t have the time and want me to approve the paint or reject it
now.

At 9:30 AM at presence of QC and QA | spoke with Bill Todd about the RFI for excessive paint as was
agreed with QC. He said “he does not have time for RFIl and he is the ultimate QC and he has rejected
that idea.” He said “if you tell me | can’t paint | am going to back charge you for all the delay with
double time on Sunday and send it to Bill Casey in addition to all other claims regarding the rags.”
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| replied that | am not telling him he can’t paint. | am saying you have to submit an RFI for paint issue
on the PP 38 Sand PP 44 S.

| also told him at this time you could apply blue Gray Noxyde to PP 34 & 40, you could apply repair
coat of Blue Gray Noxyde to PP 32 and to NW cable on PP 36. You could inspect PP 46 and 48 for
Pegalink paint and if they are accepted/ you could apply Blue Gray Noxyde to PP 46 and 48. You
could apply Gravel Gray Noxyde to three cables on PP 36. These Panels are much more than what
you could paint today.

He said “he is going to get DFT on the PP 38 and 44, he will not share that with me, and he will place a
claim for delay. And you should get the DFTs to do CYA” (prepare for claim.)

At 11:00 AM the QC (with QA present) suggested to apply 5% water added, thin layer (5 to 8 mil WFT)
Gravel Gray Noxyde to PP 38 and 44 as experiment to see if it covers the cables.

| replied “That is a great idea, Mets and | suggest you put it in RFI and also experiment it with PP 32
repair coat of Blue Gray Noxyde. | believe it will work and the result will support your RFI proposal.

The Actual Work today:

Rinse wash PP 38, 40, 44, 46, and 48

PP 48 S: Set-up to apply Blue Gray (I asked for inspection of Pegalink three times before set up).
Finally the Foreman said | am told to paint and | have to do it. | went to the Conic and asked Bill Todd
and QC if they are going to inspect PP 46 and 48 Pegalink paint before next paint?



The QC and QA (together/saving time) inspected and found Pegalink on four cables on PP 48 not
acceptable.

PP 46 S: QC and QA (together/saving time) inspected and found Pegalin on NE and NW cables are
not acceptable.

QC and Bill Todd later inspected the paints and discussed the holiday problems.

PP 40 S: Bill Todd accepted to paint this panel after finding that it is on hold pending cable damage
issue.

The Pegalink paint is inspected and approved by QC and QA (together saving time.)

Contractor applied two passes of 8 to 9 mil WFT Blue Gray Noxyde to all four cables.

PP 40 N: SP1 operation started at 8:15, NW and NE cables are Rust-Oleom detergent and pressure
washed until 12:00, moved the wash canister to SE cable and started to wash up the cable, the water
and soap spill was interfering with the paint operation on PP 40 S. At about 13:00 the wash operation
was stopped and canister is parked at the bottom of SE cable.

The final inspection of painted cables after the paint is dried.

Contractor's crew:

Bill Padderatz Foreman

Bill Gatewood Painter

Genier Valdez Laborer

Ron Morgan  Maintenance/repairs
Fransisco Scrrano Foreman
Manuel Barrios Painter

Richard Salcido Painter

Edilberto Leon Painter

OT: (10-hrs) [Field work, Prepare Daily Coating Inspection Forms, Report to the office Lead.]



