
Mahmoud
Khandaghabadi/D04/Caltra
ns/CAGov

12/31/2012 06:13 PM

To Bill Casey/D04/Caltrans/CAGov@DOT, Brian
Boal/D04/Caltrans/CAGov@DOT, Roman
Granados/D04/Caltrans/CAGov@DOT

cc Warren Collins/D04/Caltrans/CAGov@DOT, Saman
Soheilifard/D04/Caltrans/CAGov@DOT, Marnell
Talley/D04/Caltrans/CAGov@DOT

bcc

Subject Re send 12/31/12 Diary, Pic of excess paint

Date: 12/31/12
Work Shift: 7:00 AM – 5:30 PM
Field Shift(s): 7:00 AM – 5:30 PM
Location(s): NORTH & SOUTH CABLES

Summary of Field work & other work:

PP 38 S & PP 44 S, Contractor threatening to submit a claim: This morning at 8:25 Bill Todd asked if
they could be able to apply a thin layer of paint on PP 38 & 44 based on the good results we have on
PP 40. He said they will not send an RFI and Manufacturer has said over mill is not a problem. So I
could make the decision. I replied that I have not been in the meetings and want to let the office
engineers make this decision. At this time they have six panels to paint. If we finish working on these
panels and can do more, then I will make the call to office and get approval.
At 9:30 I met James Brockman on West Bond Deck and asked him why they don’t send the RFI. He
said “they will pick up this issue in the Wednesday meeting.”

The Actual Work today:
PP 36 S: rinse cables, inspected the Blue Gray Noxyde repair paint and approved the work,
Applied Gravel Gray Noxyde to all four cables, added 5% water and applied half a coat today.
PP 40 S: Inspected the Blue Gray Noxyde paint and approved the work,
DFT coupons; NW cable (4.3, 4.7, 5.9), NE Cable (6.5, 5.5, 6.2)
Applied Gravel Gray Noxyde to all four cables, added 5% water and applied half a coat today.
PP 46 S: Applied Pegalink Repair Paint to NE and NW cables.
PP 48 S: Applied Pegalink Repair Paint to all four cables.
PP 16 S: wiped clean, inspected for cleanness and removal of paint drops/paint run at 3’ above
Bracket.
Applied Pegalink Paint to 3’ of cables above the bracket plate.
PP 14 S: continue on SP1 removal of paint run/ paint drops, applied paint remover and let it set 24
hours.

PP 10 N: to 24 N 15” above the bracket plate is cleaned with soap and pressure washed, inspected for
cleanness and accepted. Pegalink paint is applied to 15” segment of cables above the plate.
PP 40 N: SP1 At 7:50 started Rost-Oleum wash on SE cable, started the pressure wash and stopped
operation at 8:25 because the wash water, mist, and steam are landing on the cables at PP 40 S & 36
S while the paint crew was trying to paint.

The final inspection of painted cables after the paint is dried.

Contractor's crew:
Bill Padderatz Foreman
Bill Gatewood Painter
Genier Valdez Laborer
Manuel Barrios Painter
Richard Salcido Painter
Fransisco Scrrano Foreman
Rafael Scrrano Painter



Victor Ruiz Painter
Leo Ruiz Painter
Jorge Flores Painter

OT: (2-hrs) [Field work, Prepare Daily Coating Inspection Forms, Report to the office Lead.]


