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Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.12
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000501
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 26-Nov-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 2 / 32 HSR's: 2 / 12 NCR's: 0 / 15 

Item Title Detail

1 Critical Weld Repairs (CWRs) B-CWR-004 Cracks in tacks propagating into the base metal on T-Stiffener 

to OBG Bottom Panel

B-CWR-005 Cracks in tacks propagating into the base metal on T-Stiffener 

to OBG Bottom Panel

2 Heat Straightening Requests (HSRs) HSR-013 114m Tower Mock-up Stiffener to Skin Plate “A Lower”

HSR-014 114m Tower Mock-up Stiffener to Skin Plate “A Upper”

3 Major component movement OBG Production:

Welding floorbeams,

Drilling and cutting T-Stiffeners.  

77m Tower Mock-up:

Welding stiffener plates between diaphragms.

89m Tower Mock-up:

Welding Longitudinal Stiffener to Skin Plate,

Welding shear links.

114m Tower Mock-up:

Weld Longitudinal Stiffener to interior splice plates.

Deck Plate Mock-up:

No welding observed.

4 Meetings attended Caltrans Level III David McClary, ZPMC Level III Steven Kang, Level II 

Zhu Qiudong, ABF Level III Steve Lawton and Level II Warren Buehler 

met to discuss the Draft UT Procedure for the Closed-rib PJP welds.  The 

group met and collaboratively “red-lined” the procedure.  Changes consisted 

of clarification of the transducers, calibration, elimination of pre-scan 

(found to be redundant for the method proposed), addition of lamination 

scan and thickness check, and revisions to the UT report.  ABF is currently 

in the process of performing UT on welded samples using this procedure 
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and will soon begin mechanical testing.  The group also discussed data 

gathering and analysis required to prove the procedures accuracy.

Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

See Daily Journal for Jimmy Cochran for additional details.

5 Quality Assurance Inspectors per shift 5 Day Shift (Acuna, Hernandez, McClendon, Tracy, Viars)

4 Swing Shift (Berger, Croff, Dixon, Franco)

0 Graveyard Shift (Cancelled by ZPMC)

6 Logistics ZPMC informed QA on Sunday that their night shift will be cancelled until 

further notice.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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