
STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY 
DEPARTMENT OF TRANSPORTATION 
DIVISION OF ENGINEERING SERVICES 
MATERIALS ENGINEERING AND TESTING SERVICES 
Office of Structural Materials 
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Arnold Schwarzeneqqer, Governor 

Contract #: 04-0120E4 
C t y E R t e a P M  13.4,13.8 

File # 3 1.25.B 

QUALITY ASSURANCE - NONCONFORMANCE REPORT 

Location:Salt Lake City, Utah 

Prime Contractor:Kiewit, FCI and Manson (KFM), A Joint Venture 

Submitting Contractor:Eaton Metal Products (EMP) 

Type of problem: 

Date: 12/06/2004 

NCR 11 

Welding Concrete Other 

Welding: Curing: Procedural: 
Joint fit-up: Coating: Other: 
Procedural: Procedural: 

Description of Non-Conformance: Caltrans Quality Assurance (QA) noticed that Eaton Metal Products (EMP) had 
welded two 9Omm x 9Omm x 320mm temporary fixtures onto the inner surface of piece #12P, approximately 150 mm 
in. Jason Hart, EMP Quality Control Manager (QCM), stated these fixtures were to help move the magnetic field, 
generated in the welding process, outside of the welded area. These fixtures are not noted within the shop drawings 
or fabrication plan. It is unknown whether these lugs were welded in accordance with an approved WPS pursuant to 
AWS D1.5:2002, Section 3.3.8, which states, "Temporary welds shall be subject to the same WPS requirements as 
final welds.'' 
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Applicable reference: Contract 04-0120E4 Special Provisions, Section 10-1.3 1, Shop Welding, which states, 
“Welding of temporary fixtures such as lifting lugs of temporary shear enhancement devices shall be shown 
on the working drawings and shall conform to AWS D1.5-2002 3.3.8.” 

Who discovered the problem: John W. Miller, Caltrans OSM QA 

Name of individual from Contractor notified: Jason Hart, EMP QCM 

Time and method of notification: 16:OO Verbal 

Name of Caltrans Engineer notified: 

Time and method of notification: 

QC Inspector’s Name: Rue1 Williams 

Was the QC Inspector aware of problem: Yes 

Contractor’s proposal to correct the problem: Upon completion of work on this piece, remove the blocks in 
accordance with AWS D1.5:2002, Section 3.3.8 

Comments: This report is for the purpose of determining general conformance with the contract documents and is 
not for the purpose of making repair or fit for purpose recommendations. Should you require recommendations 
concerning repairs or remedial efforts please contact ,who represents the Office of Structural Materials for your 
project. 

Inspected By: John W. Miller Quality Assurance Inspector 
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Reviewed By: Albert Carreon Lead QA Inspector 
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STATE OF CALIFORNIA-BUSINESS, TRANSPORTATION AND HOUSING AGENCY 

DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge Program 
333 Burma Rd. 
Oakland, CA 94607 
(51 0) 286-0538, (51 0) 286-0550 fax 

ARNOLD SCHWARZENEGGER, Governor 

Kiewit-FCI-Manson, JV 
220 Burma Rd. 
Oakland. CA 94607 

Attn: Mr. Chris Webb 

February 15,2006 

Contract No. 04-0120E4 

SAS T I  & E2 Foundations 
04-SF-80-13.4, 13.8 

SFOBB-ESSSP 

Letter No. 05.003.01 -000824 

Subject: NCR - Eaton Metal Products, 12/06/04 (Welding Attachment Not Shown in Shop Drawings) 

Dear Chris, 

The Department issued a Non-conformance Report (NCR) at Eaton Metal Products (EMP) in Salt Lake City, 
Utah, on December 6,2004. The NCR was generated when QA observed that EMP had attached two 90 mm x 
90 mm x 320 mm temporary fixtures onto the inner surface of piece No. 12P. These two attachments were not 
shown in the EMP shop drawings or fabrication plan for this project. QA informed Mr. Jason Hart, EMP QCM, 
on December 6,2004, of this non-conformance. 

The details of these attachments were provided in KFM Submittal No. 198, Revision No. 00, dated October 31, 
2005, which was approved by the Department‘s Letter No. 604 dated December 17,2005, and the attachments 
have been satisfactorily removed. This NCR is considered by the Department to be resolved. 

If you have any questions or need additional information please contact Mark Vilcheck at 51 0-286-0526. 

SincerFl y, 

Mark Vilcheck - 

Structure Representative 

For: Pedro J. Sanchez 
Resident Engineer 

cc: P. Sanchez 
M. Woods 
R. Smith 

file: 05.003.01, 09.006.03 

“Caltrons ittiproves mobility across Cnlifornia ” 


