
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.25B

QUALITY ASSURANCE -- NON-CONFORMANCE REPORT
Location: Changxing Island, Shanghai, P.R. China Report No: NCR-000936
Prime Contractor: American Bridge/Fluor Enterprises, a JV Date: 10-Dec-2010
Submitting Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island NCR #: ZPMC-0897

Type of problem:

Welding Concrete Other
Welding Curing Procedural Bridge No: 34-0006
Joint fit-up Coating Other Component:West Tower Cover Plates
Procedural Procedural Description:
Reference Description: West Tower Cover Plates Re-installed without  folllowing Approved Shop Drawing 
Description of Non-Conformance:
During the Caltrans Quality Assurance (QA) in-process observation on West tower lift-5 Cover plate, this QA 
Inspector discovered the following issue:
 - ZPMC fabrication personnel removed 2 cover plates involving a total four (4) Non-SPCM fillet welds 
without notifying the Engineer .
 - ZPMC re-welded with new cover plates, where the dimensions of the cover plates do not comply with the 
approved drawings.
 - As per the shop drawing the required length of the cover plate is 151.4 mm. The length measured was 
approximately 212 mm.
- Welds are fillet welds joining cover plate to skin ‘E’.
- The weld designations are WSD1-TL5-4F/F#13; 14; 15; 16.
- This component located at fabrication Bay#11.
- NCR ZPMC-827 had been issued on 10/19/2010 for the two non-conforming cover plates that were removed. 
Response to this NCR is still outstanding today.
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QUALITY ASSURANCE -- NON-CONFORMANCE REPORT
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Applicable reference:
AWS D1.5 2002 Section 3.7.5: “The Engineer shall be notified before improperly fitted and welded members 
are cut apart”.

Approved Shop Drawing: “WSD1-TL5-4F-F”.
Who discovered the problem: Naddi Sandeep Kumar 
Name of individual from Contractor notified: Bi Dewei
Time and method of notification: 1000 hours, 12/09/10, Verbal
Name of Caltrans Engineer notified: Jim Reid
Time and method of notification: 1000 hours, 12/10/10, Verbal
QC Inspector's Name: Mr. Sun Zi Wang
Was QC Inspector aware of the problem: Yes No
Contractor's proposal to correct the problem:
N/A
Comments:
This report is for the purpose of determining conformance with the contract documents and is not for the 
purpose of making repair or fit for purpose recommendations.  Should you require recommendations 
concerning repairs or remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the 
Office of Structural Materials for your project. 

Inspected By: Ng,Michael QA Inspector
Reviewed By: Devey,Jim SMR
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DEPARTMENT OF TRANSPORTATION - District 4 Toll Bridge
333 Burma Road 

Oakland CA 94607 

Tel: 510-286-0539 Fax: 510-286-0550

NON-CONFORMANCE REPORT TRANSMITTAL
To: AMERICAN BRIDGE/FLUOR, A JV Date: 10-Dec-2010

375 BURMA ROAD

OAKLAND CA 95607 Contract No: 04-0120F4

04-SF-80-13.2 / 13.9

Dear: Mr. Charles Kanapicki Job Name: SAS Superstructure

Attention: Mr. Thomas Nilsson Project/Fabrication Manager Document No: 05.03.06-000893

Subject: NCR No. ZPMC-0897

Reference Description: West Tower Cover Plates Re-installed without  folllowing Approved Shop Drawing 

The attached Non-Conformance Report describes an occurrence where the contractor did not comply with a requirement of the contract document as

indicated below:

Material or Workmanship not in conformance with contract documents.

Quality Control (QC) not performed in conformance with contract documents.

Recurring QC issue that constitutes a systematic problem in quality control.

Non-Conformance Resolved.

Material Location: Tower Lift: 05

Remarks:

During the Caltrans Quality Assurance (QA) in-process observation on West tower lift-5 Cover plate, this QA Inspector discovered the 

following issue:

 - ZPMC fabrication personnel removed 2 cover plates involving a total four (4) Non-SPCM fillet welds without notifying the Engineer .

 - ZPMC re-welded with new cover plates, where the dimensions of the cover plates do not comply with the approved drawings.

 - As per the shop drawing the required length of the cover plate is 151.4 mm. The length measured was approximately 212 mm.

- Welds are fillet welds joining cover plate to skin ‘E’.

- The weld designations are WSD1-TL5-4F/F#13; 14; 15; 16.

- This component located at fabrication Bay#11.

- NCR ZPMC-827 had been issued on 10/19/2010 for the two non-conforming cover plates that were removed. Response to this NCR is 

still outstanding today.

References:

-AWS D1.5 2002 Section 3.7.5: “The Engineer shall be notified before improperly fitted and welded members are cut apart”.

-Approved Shop Drawing: “WSD1-TL5-4F-F”.

Action Required and/or Action Taken:

Propose resolutions for the identified non-conformance items and document that the various deficiencies have been brought in 

compliance with contract requirements.  Also propose a resolution that addresses the apparent failure of Quality Control to identify the 

non-conformance with the appropriate Welding Procedure Specification (WPS).  Provide documentation of the steps taken by the 

Quality Control Manager to prevent future occurrences.

The response for the resolution of this issue is requested within 7 days. 
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Transmitted by: Gina Rizzardo            Transportation Engineer

Attachments: ZPMC-0897

cc: Rick Morrow, Peter Siegenthaler, Mark Woods

File: 05.03.06 
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AMERICAN BRIDGE/FLUOR ENTERPRISES, a JV 

 
P.O. BOX 23223 Oakland, CA 94623 
Phone (510) 419-0120 / Fax (510) 839-0666 

 
 

NCR PROPOSED RESOLUTION 
 
 

To: CALTRANS - SAS Superstructure 
333 Burma Road 
Oakland CA 94607 

Dated: 27-Dec-2010 
 
Contract No.:  04-0120F4 

04-SF-80-13.2 / 13.9 
Attention: Siegenthaler, Peter 

Resident Engineer 
Job Name:  SAS Superstructure 

 

Document No.: ABF-NPR-000890 Rev:  00 
Ref: 05.03.06-000893 

 

Subject: NCR No. ZPMC-0897 
 

 
Contractor's Proposed Resolution: 

Reference Resolution: 

See ZPMC’s comments. 
 
 
 
 
 
 
 
 

Submitted by: Ishibashi, Joshua 
 

Attachment(s): ABF-NPR-000890R00; 
 

Caltrans' comments: Status:  AAP 
 

Date:  28-Dec-2010 
 

This proposed resolution is accepted with action pending. This NCR will be considered closed once the proper NDT documentation is 
submitted and reviewed. The NDT documentation submitted with the current NPR was for Weld IDs WSD1-TL5-2F/F-13, -14, -15, and -16. The 
weld IDs associated with this NCR are Weld IDs WSD1-TL5-4F/F-13, -14, -15, and -16. 

 
 
 
 
 
 
 
 

Submitted by: Eagen, Sean Date: 28-Dec-2010 
 

Attachment(s): 
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AMERICAN BRIDGE/FLUOR ENTERPRISES, a JV 

 
P.O. BOX 23223 Oakland, CA 94623 
Phone (510) 419-0120 / Fax (510) 839-0666 

 
 

NCR PROPOSED RESOLUTION 
 
 

To: CALTRANS - SAS Superstructure 
333 Burma Road 
Oakland CA 94607 

Dated: 04-Jan-2011 
 
Contract No.:  04-0120F4 

04-SF-80-13.2 / 13.9 
Attention: Siegenthaler, Peter 

Resident Engineer 
Job Name:  SAS Superstructure 

 

Document No.: ABF-NPR-000890 Rev:  01 
Ref: 05.03.06-000893 

 

Subject: NCR No. ZPMC-0897 
 

 
Contractor's Proposed Resolution: 

 
Reference Resolution: “Per the previously Caltrans’ response, ZPMC is provided the requested NDT reports. Based on this ZPMC 

requests closure of this NCR.” 

“Per the previously Caltrans’ response, ZPMC is provided the requested NDT reports. Based on this ZPMC requests closure of this NCR.” 
 
 
 
 
 
 
 
 

Submitted by: Ishibashi, Joshua 
 

Attachment(s): ABF-NPR-000890R01; 
 

Caltrans' comments: Status:  CLO 
 

Date:  04-Jan-2011 
 

This proposed resolution is acceptable. The documentation received is sufficient and the Department concurs that Non-Conformance ZPMC- 
0897 is closed. 

 
 
 
 
 
 
 
 
 

Submitted by: Eagen, Sean Date: 04-Jan-2011 
 

Attachment(s): 
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STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     xx.25A

QUALITY ASSURANCE -- NON-CONFORMANCE RESOLUTION
Location: Changxing Island, Shanghai, P.R. China Report No: NCS-000885
Prime Contractor: American Bridge/Fluor Enterprises, a JV Date: 04-Jan-2011
Submitting Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing IslandNCR #: ZPMC-0897

Type of problem:

Welding Concrete Other
Welding Curing Procedural Bridge No: 34-0006
Joint fit-up Coating Other Component:
Procedural Procedural Descripton:
Date the Non-Conformance Report was written: 10-Dec-2010
Description of Non-Conformance:
During the Caltrans Quality Assurance (QA) in-process observation on West tower lift-5 Cover plate, this QA 
Inspector discovered the following issue:
 - ZPMC fabrication personnel removed 2 cover plates involving a total four (4) Non-SPCM fillet welds 
without notifying the Engineer .
 - ZPMC re-welded with new cover plates, where the dimensions of the cover plates do not comply with the 
approved drawings.
 - As per the shop drawing the required length of the cover plate is 151.4 mm. The length measured was 
approximately 212 mm.
- Welds are fillet welds joining cover plate to skin ‘E’.
- The weld designations are WSD1-TL5-4F/F#13; 14; 15; 16.
- This component located at fabrication Bay#11.
- NCR ZPMC-827 had been issued on 10/19/2010 for the two non-conforming cover plates that were removed. 
Response to this NCR is still outstanding today.
Contractor's proposal to correct the problem:
Contractor will submit revised shop drawing as per the as built for Engineer's approval. Ensure in future to 
communicate with CT before any modification works are performed.
Corrective action taken:
Contractor has revised the shop drawing and submitted for Engineer's approval. The revised drawing has been 
accepted and the cover plate left as- built.
Did corrective action require Engineer's approval? Yes No
If so, name of Engineer providing approval: Date:
Is Engineer's approval attached?
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QUALITY ASSURANCE -- NON-CONFORMANCE RESOLUTION
( Continued Page 2 of     )2

Yes No
Comments:
This report is for the purpose of determining conformance with the contract documents and is not for the 
purpose of making repair or fit for purpose recommendations.  Should you require recommendations 
concerning repairs or remedial efforts please contact Wahbeh, Mazen 818-292-0659, who represents the Office 
of Structural Materials for your project. 

Inspected By: Ng,Michael Quality Assurance Inspector
Reviewed By: Devey,Jim QA Reviewer
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