
P.O. BOX 23223 Oakland, CA 94623 
Phone (510) 41941 20 / Fax (510) 839-0666 

LETTER OF SUBMITTAL 
KFM Skyway Project # 04-012024 

Run Date 29-Aug-05 
Time 3:16PM 

Dated: 29-Aug-2005 SUBMITTAL NO: KFM-SUB-005182 Rev: 00 

To: Doug Coe ColJob # 364-3726 
Caltrans-Skyway Project Contract # 04-012024 
345 Burma Road SublSupplier: US1 
Oakland CA 94607 SublSupplier No: 1033 
Phone: Fax: 

Subject: US1 - Documents Clearing KFM NCR #I85 (METS #167) Special Provis. (SP) REF: 08-3.01 
Standard Spec. (SS) REF: 

RESUBMITTAUSUPPLEMENTAL REF: 

We are sending the following attached items: Attached 0 Via Fax 

0 Drawing 
0 Samples 
0 Payroll 

Change Order 

Plans 0 Prog. Pmt 
Certificates of Compliance 

0 Specs 
0 Schedule 0 Invoice 

0 Calculations 
0 copy of Letter 

Item Date Copies Description Drawing No Rev Status Pages 

01 26-Aug-05 1 US1 - Documents Clearing KFM NCR #I85 (METS #167) 0 Pending 3 

These are transmitted as checked below: 

For Approval 0 For Reviewlcomment 0 Return For Correction 
0 For Your Use As Requested 0 For Information 

Remarks: 

cc: 
Please review I approve by : 06-Sep-2005 Submitted Bv: Rich Bienek 

a Copy To: Job Office Files 

(KFM Staff Member - Originator of Transmittal) 

Checked & Sent By: 

Contract Admin/DCS Staff 

An Equal Opportunity Employer Page I of I 



UNIVERSAL STRUCTURAL, INC. 
604 S E. Viciory Ava P.0 Box l C 3 C  Vancouve: (360) 695-1 261 

6) ‘I! 

Vancouver: WA 9866 1 ’VdflCOti\Jer, VVA 98666 Portland i5031 227-2419 

FAX !?E@) 696-3590 

August 26,2005 

Kiewit / FCI / Manson, JV (KFM) 
220BumaRoad 
Oakland, CA 94607 
Phone: (510) 419-0120 
Fax: (510) 839-0666 

Attention: Paul Hegarty / Rich Bienek 

Reference: SFOBB Skyway Project 
US1 #23932 (NCR LTR# 185.082605) 

Subject: Response to Caltrans State Letter #5.03.1-O08395, DTD 08/01/05 
KFM NCR #I85 

Mr. Hegatly & Mr. Bienek, 

Universal Structural, Inc. has received Caltrans State Letter #5.03.1-008395, dated August 01, 2005. 
Cattrans stated: 
“KFMs quality control manager and onsite representatives allowed US1 to weld transverse splices 

(weld pint no. 802 and 803) connection Assembly 2.4 to Assembly 3A. This Is a deviation from the 
approved fabrication procedures (KFM-SUL3-000391R15). 

The reason for this slight deviation was to assure proper Assembly fit-up and any potential weld 
indications’ devetoping from ctimate movement. It shoutd also be noted that the web transverse splice 
was only welded down from the deck approximately 2’ and the welding sequence was then continued. 

Please review and submit to Cattrans for a tetter to close this NCR. If you have any questions or 
need further clarification, please contact me at your earliest possible convenience. 

Sincerely, 

Brad Murphy 
Sales Manager 

cc: USIflk? 

d S.ibsidiary of 

HARDER MECHANICAL CONTRACTORS 



DEPARTMENT OF TRANSPORTATION 
FOBB -Skyway Project 
45 B m  Road 

Oakland,CA 94607 
Facsimile Number: (510) 622-5165 Flex Your Power 

-1 
Be Energy &iicienrl 

Contract: 04-012024 
04-SF, Ala-80- 13.9/14.3,0.0/1.6 
SFOBB Skyway Project 
State Letter # 5.03.1-008395 

l August 0 1,2005 

KFM,aJV 
220 Burma Road 
Oakland, CA 94607 L l  

Subject: KFM/uSI NCR No. 167: Failure to Follow Approved Fabrication Procedures 

Dear Mr. Skoro, 
Attention: Mr. Rich Bienek, 

This Non-Conformance Report (NCR) is issued by the Engineer to KFM as a result of your supplier, 
USI, for the following reason: 

1. K F " s  quality control manager and onsite representatives allowed US1 to weld transverse splices 
(weld joint nos. 802 and 803) connecting Assembly 2A to Assembly 3A. This is a deviation from 
the approved fabrication procedures (KmVI-SUB-000391R15). 

,; This NCR will be tracked as KFMAJSI NCR No. 167. KFM/USI was verbally notified of this NCR by 
Caltrans' METS on 07/18/05. Please review and address how you plan to resolve this NCR and bring 
your work back into compliance with our contract. 

Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 
344-27 12. 

Sincerely, 

m d A  
David Wu 
Senior Bridge Engineer 

For: Mr. Douglas Coe 
Resident Engineer 

cc: P. Lowry,D. Coe,D. Wu,B. Chew,V. Iyer,I. Kw0ng.D. Salladay 

file: 5.03.1,9.03.8 

"Calrrm improves mobility across Cal$ornia" 



D E p A R T M p I T O F ~ A l l O N  
DIVISION OF ENGlNEERlNG SERVICES 
MATERIALS ENGINEERING AND TESTING SERVICES - - >  

1 office of Structural Materials 
Qualitv Assurance and Source Inspection 
Bay &ea Branch 
690 Walnut Ave., St. 150 
Vallejo, CA 94592-1 133 
(707) 649-5453 

Contract # : 04-0 12024 
Cty SF.Ala Rte 80 PM 

13.9/14.3,0.0/1.6. 
FAX: (707) 649-5493 File # 10 .25 B 

QUALITY ASSURANCE - NONCONFORMANCE REPORT 

Location: Vancouver, WA 

Prime Contractor: KFWJV 
Submitting Contractor: Universal Structural Inc. (USI) 

Type of problem: 

Date: 7-1 8-05 

NCR#167 

IXI Other Welding 0 Concrete 
curing: 
Coating: 0 

Welding: 0 
Joint fit-up: 0 
ProceduraI: 0 Procedural: 

Procedural: 0 
Other: €3 

Description of Non-Conformance: KFM’s QCM and onsite representative allowed US1 to deviate fiom the 
approved fabrication procedures. Contractor welded web transverse splices (weld joint #’s 802 (south) and 803 
(north)) connecting girder assembly 2A to girder assembly 3A. See digital picture below 

1 

Applicable reference: US1 Fabrication Procedures (rev 15) page 155 of 302, VI, E-line girder, final assembly, (1 4) 
“Commence welding butt joints per approved weld procedure and in the sequence illustrated on the Typical 
Field Splice Weld Diagram”. Page 167 of 302, Typical Field Splice Weld diagram. Please note direction of 
weld and sequence number, 

Who discovered the problem: OSWQA Mark J. Miller 

Name of individual from Contractor notified: Mr. Scott Reed 

Time and method of notification: 7-1 8-05,0930, verbal 

Name of Caltrans Engineer notified: Ida Kwong 

Time ahd method of notification: 7/29/05, email 

QC Inspector’s Name: QCM Mi. Keith Stephenson 

I 
- 

TL-15, Nonconformance Report (4DOl05) 

1. Resident Engineer 

Page 1 of 2 
Hardcopy Routing Instructions: 

2. Inspecting Branch Contract File 3. Rewoinible Branch Conlract File (with suvoortinp documentation) 


