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P.O. BOX 23223 Oakland, CA 94623 

Phone (510) 419-0120 / Fax (510) 839-0666 

LETTER OF SUBMITTAL 
KFM Skyway Project # 04-012024 

Run Date 18-Nov-05 
Time 1:50PM 

Dated: 18-Nov-2005 SUBMllTAL NO: KFM-SUB-005740 Rev: 00 

To: DougCoe 
Caltrans-Skyway Project 
345 Burma Road 
Oakland CA 94607 
Phone: Fax: 

ColJob # 364-3726 

Contract # 04-012024 
SublSupplier: US1 

SublSupplier No: 1302 

Subject: USI- Documents Clearing KFM NCR #219 (METS #209) Special Provis. (SP) REF: 08-3.01 
Standard Spec. (SS) REF: 

RESUBMllTALlSUPPLEMENTAL REF: 

We are sending the following attached items: Attached 0 Via Fax 

0 Drawing 
0 Samples 
0 Payroll 
u Change Order 

Plans 0 Prog. Pmt 
0 Certificates of Compliance 

Specs 

0 Schedule 0 Invoice 

0 Calculations 
0 Copy of Letter 

Item Date Copies Description Drawing No Rev Status Pages 

01 17-Nov-05 1 USI- Documents Clearing KFM NCR #219 (METS #209) 0 Pending 5 

These are transmitted as checked below: 

For Approval 

0 For Your Use 

Remarks: 

cc: 

[7 For Reviewkomment 
0 As Requested 

0 Return For Correction 
n For Information 

Please review I approve by : 24-Nov-2005 

wmn Copy To: Job Office Files 

Submitted By: Rich Bienek 

(KFM Staff Member - Originator of Transmittal) 

~. 
Checked 8 Sent By: 

Contract AdminIDCS Staff 

An Equal Opportunity Employer Page I of I 



UNIVERSAL STRUCTURAL, INC. 
B P O  Box1530 8 Vancouver (360) 695-1261 532 SE Victory Ave 

Vancouver, WA 98661 Vancouver, WA 98666 Portland (503) 227-241 9 

FAX (360) 696-3590 
November 1,2005 

Kiewit I FCI I Manson, JV (KFM) 
220 Burma Road 
Oakland, CA 94607 
Phone: (510) 419-0120 
Fax: (510) 839-0666 

Attention: Paul Hegarty / Rich Bienek 

Reference: SFOBB Skyway Project 
US1 #23932 (NCR LTR#219.110105) 

Subject: Response to Caltrans State Letter #5.03.1-008787, DTD 09/26/05 
KFM NCR #219 

Mr. Hegarty & Mr. Bienek, 

Universal Structural, Inc. has received Caltrans State Letter #5.03.1-008787, dated September 26, 
2005. Caltrans stated: 

“KFMs qual@ contd manager and onsite representatives allowed US1 to pertonn a ctjtical weld 
repair on Assembly 2A web plate pa47 to pa49 web splice (weld joint 802) without the Engineer’s 
approval. ” 

USl’s QC Department generated CWR 05392R2 when unacceptable indications were found in the 
ultrasonic test performed after m e  non critical weld repairs were completed. Please see copy of 
USl’s CWR 05349R2, with verbal approval from Caltrans to repair, DTD 8-30-05. Also attached is a 
copy of State Letter #5.03.1-008704 that confirms the approval to repair. 
Attachments: 

- 
- 
- 
- 

Copy of Caltrans State Letter # 5.03.1-008787 
Copy of USl’s CWR 05359R2 (verbal approval to repair) 
Copy of Caltrans State Letter # 5.03.1-008704 (written approval to repair) 
Copy of USl’s Ultrasonic Test Report (Accepting area 5,6,8 and rejecting area 13) 

*NOTE* - subsequent Rev’s to CWR # 05349 were submitted to the Engineer and were approved for 
each repair cycle. All repairs have now been completed and clearingklosing documents have now 
been submitted to KFM, US1 LTR # 05359R5A2.101205, US1 Transmittal No. 1219. 

Please review and submit to Caltrans for a letter to close this NCR. If you have any questions or 
need further clarification, please contact me at your earliest possible convenience. 

Sincerely, 
Universal Structural, Inc. 

Brad Murphy 
Sales Manager 

.4 SuL‘sidiay of 

HARDER MECHANICAL CONTRACTORS 



P.O. BOX 23223 Oakland, CA 94623 
Phone (510) 419-0120/ Fax (510) 839-0666 

LETTER OF SUBMllTAL 
KFM Skyway Project # 04-012024 

Run Date 17-Nov-OS 
Time 11:56AM 

Dated: SUBMllTAL NO: KFM-SUB-005740 Rev: 00 

To: DougCoe ColJob # 364-3726 
Caltrans-Skyway Project Contract # 06012024 
345 Burma Road SublSupplier: US1 
Oakland CA 94607 SublSupplier No: 1302 
Phone: Fax: 

Subject: USI- Documents Clearing KFM NCR #219 (METS #209) Special Provis. (SP) REF: 08-3.01 
Standard Spec. (SS) REF: 

RESUBMllTAUSUPPLEMENTAL REF: 

We are sending the following attached items: 

0 Drawing Plans 0 Prog. Pmt 
0 Samples n Certificates of Compliance Calculations 
0 Payroil c7 Specs 0 Copy of Letter 
0 Change Order L] Schedule invoice 

Attached Via Fax 

Item Date Copies Description _ Drawing No Rev Status Pages 

01 17-Nov-05 1 USI- Documents Clearing KFM NCR #219 (METS #209) 0 Pending 5 

These are transmitted as checked below: 

For Approval 0 For Reviewhmment 0 Return For Correction 
0 For Your Use 0 As Requested 0 For Information 

Remarks: 

cc: 

Please review I approve by : 24-Nov-2005 Submitted By: Rich Bienek 

a Copy To: Job Office Files 

(KFM Staff Member - Originator of Transmittal) 

Checked (L Sent By: 

Contract AdmidDCS Staff 

An Equal Opportunity Employer Page I of I 



NJA-BUS-ON AND " F A G E N C Y  ARNOLD SCHWAR- 

VEPARTMENT OF TRANSPORTATION 
,jFOBB - Skyway Project 
'345 Burma Road 
Oakland,CA 94607 
Facsimile Number: (510) 622-5165 

September 26,2005 

KFM, a JV 
220 Burma Road 
Oakland, CA 94607 

Flex Your Power 
Be Energy Eficienr! 

Contract: 04-012024 
M-SF, Ala-80- 13.9/14.3,0.0/1.6 
SFOBB Skyway Project 
State Letter # 503.1 -008787 

Subject: KFM/uSI NCR No. 209: Pegomzing Critical Weld Repair Without Engineer Approval 

Dear Mr. Zink, 
Attention: Mr. Rich Bienek, 

This Non-Conformance Report (NCR) is issued by the Engineer to KFM as a result of your supplier, 
USI, for the following reason: 

1. KFM's quality control manager and onsite representatives allowed US1 to perform a critical weld 
repair on Assembly 2N3A pa47 to pa49 web splice (weld joint 802) without the Engineer's 
approval - 

i ' This NCR will be tracked as KFM/USI NCR No. 209. KFM/uSI was verbally notified of this NCR by 
Caltrans' METS on 09/22/05. Please review and address how you plan to resolve this NCR and bring 
your work back into compliance with our contract. 

Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 
34-27  12. 

Sincerely, 

David Wu 
Senior Bridge Engineer 

For: Mr. Douglas Coe 
Resident Engineer 

cc: P. Lowry,D. Coe. D. Wu,B. Chew, V. Iyer, I. Kwong, D. Salladay 

file: 5.03.1.9.03.8 

"Calrrans improves mobilip across Cal$ornia " 



DATE: 

August 30,2005 
JOB NUMBER: 
23932 

PLANT MANAGER DATE QA MANAGER 

TNITlATOR DEPARTMENT: CWR NUMBER: 

05-359R2 Tony Gross QC 
JOB NAME: DRAWING CODEISPECIFICATION 
SFOBB ASEM AWS D1.5 

I 
DISPOSITON COMPLETED: 

9. Preheat per work procedure number 9.01 rev 4. 
10. Weld using a previously approved FCM WPS for this project, being careful to tie stop and starts. 
1 1. Post heat per work procedure number 9.0 1 rev 4. 



STATEOF CALIIOIQJIA-BUSINESS, TRANSPORTATIQN AND HOUSING AGENCY 

SFOBB - Skyway Project 
345 Burma Road 
Oakland. CA 94607 

ARNOLD SCHWARZENEGGER, Goxmiar 
DEPARTMENT OF TRANSPORTATION 

Facsimile Number: (5  10) 622-5165 

September 16,2005 

KFM, a JV 
220 Burma Road 
Oakland, CA 94607 

Flex Your Power 
Be G7erglt Ejficienr! 

Contract: 04-0 12024 
04-SF, Ala-80-13.9/14.3,0.0/1.6 
SFOBB Skyway Project 
State Letter # 5.03.1-00870$ 

Subject: Response to KFM-SUB-005145R00, KFM-SUB-OO5088RO1, KFM-SUB-005073RO1, KFM- 
SUB-OO5024RO3 

Dear Mr. Zink, 
Attention: Mr. Rich Bienek, 

The Engineer has reviewed the following submittals which were verbally approved on 08/30/05: 

0 KFM-SUB-005 145R00: US1 Critical We@ 
Assembly 5A field kplice 2, web plate pa48 

0 KFM-SUB-005088ROl: US1 Critical Weld Repair 05-356R3 - regarding the request to repair 
Assembly 5A tendon rib infill splice (weld joint 523) 

0 KFM-SUB-005073ROl: US1 Critical Weld Repair 05-347R2 - regarding the request to repair 
Assembly 5A web to deck hold back at field splice 3 (weld joint 1076) 

KFM-SUB-005024R03: US1 Critical Weld Repair 05-336R5 - regarding the request to repair 
Assembly 5A wing plate pa23 to wing plate pa24 (weld joint 304) 

Should you have any questions, please contact David Wu at (510) 622-5104 or Patrick Lowry at (858) 
344-27 12. 

Sincerely, 

<<< ORlGINAL SIGFED >>> 

David Wu 
Senior Bridge Engineer 

For: Mr. Douglas Coe 
Resident Engineer 

cc: P. Lowry, D. Coe: D. Wu: B. Chew, V. Iyer, 1. Kwong, D. Salladay 

file: 5.03.1,9.03.8 
I 

“Calrrans inproves mobiliry across California” 



UNIVERSAL STRUCTURAL INC. 
ULTRASONIC TEST REPORT 

REPORT IDENTIFICATION 

OB ## 23932 
IRAWING # 
TEM # 

A 5 E/M Girder 5 
Girder 5A Final Assembly 

EQUIPMENT CUSTOMER 
IDENTIFICATION IDENTIFICATION 

Equipment: Krautkramer PROJECT: OAKLAND BAY BRIDGE 
Model: 52L CUSTOMER. KFM I AJV 

34-0006 UR 
WR#: 04-012024 

I Comments: I 

IIW Block Ser. # 0654-03 1 
CouDlant: Cellulose Paste 

F FCAW r SAW r SMAW r Other 

r T-Joint F Butt Joint r Corner Joint 

Visual Acceptance 
Prior to NDE: 

R Yes r No 
\I\ 

9/6/2005 
DATE 

SEP 0 7 tbos 
US1 QCM, REVIEW - K. STEPHENSON DATE 

23932 0 9 W 5  UT 5A DJ SFOBB 


