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P 0 BOX 23223 Oakland, CA 94623 

Phone (51 0) 41 9-01 20 / Fax (51 0) 839-0666 

Dated: 

To: DougCoe 
Caltrans-Skyway Project 

RFI NO: KFM-RFI-000970 

COlJOb # 364-3726 

Run Date I -I-Nov-O3 
Time 3 50 P M  

Rev: 00 

345 Burma Road 
Oakland CA 94607 S u blS u p plier: US1 
Phone (510) 622-5100 Fax (510) 622-5165 SublSupplier No: US1 NCR respons 

Contract # 04-01 2024 

Drawing No. Ref: Specification Ref: 10-1.44 
Other: 

Resu bm ittallS up plement Ref: 

Description (Attachments As Needed): 

Please see attached for your consideration USl's response to Caltrans NCR no 4 as discussed in our Issues meeting on 11-13-03 
Regarding the requirement for the submittal of jigs and fixtures, US1 do not intend to use any at this juncture, and so they request that this item 
be removed as a condition of approval of the Fabrication Procedure for the Orthotropic Tub 

Potential Time Impact? Yes Potential Cost Impact? Yes 

General Explanation of Potential Impact (If 

Schedule Activity ID#: 

Response (Attachments As Required): 

Answered By: Date Answered: 

c c :  

Prepared By: Paul Hegarty 

Originator 

Reviewed By: 

John Hassard 

/* 

Submitted By: 

Contract AdrninlDCS Staff" 

i 

For questions andlor comments 

" Please contact the KFM Originator listed above at (510) 419-0 
An Equal Opportunity Employer Puge I o j l  
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604 SE Victory Ave 

(360) 695-1261 
Vancouver, WA 98661 

(360) 696-3595 (FAX) 

- 

3606863580 T-621 P 001/002 F-050 

: Response to NCR ##4. 

Carnments: 

1 1 / 1 4 / 2 0 0 3  FRI 0 8 : 3 6  [TX/RX NO 8 3 4 0 1  



I O V -  1 4-03 08 : 28AM FROM-Un i ve  r 6 a I S t r u c t u  r a I 3606963590 T-6 2 

604 SE Vrclory Avc. 

Vancouver, MA 98661 
a P.O. Bux 1030 

Vancouver, WA 90666 
c) 

P .  002/002 F-050 

VUilcvuvor (300) GDG.12Gl 
POrtiand (503) 227-2a.15, 

FAX (30) 696-3500 

November 14,2003 

To: Paul Hegarty / W M  

From: Dave Williams / US1 

Reference: State Letter #5.03.1-002179 
Orthotropic Steel Tub-Fabrication Procedures 

S ubj ec t : Fabrication Jigs 

Itm 2, paragraph B, of the above refmeneed State Letter requests that we submit the 
design of fabrication jigs prior to the start of fabrication. At this time, we do not plan on 
using my fabricatioii jigs for fabrication; thereforc this requiremmt should be deleted. 
Because there are only two separate girders, we feel it is not conducive to use fabrication 
jigs as there is no real repetitive advantage. 

Tlris document is also in response to a rumored NC’R #4 That was w r h n  by someone at 
Caltrans. Since we have not seen any S U C ~  NCR, it continues to be only rumored in our 
opinion. 

Please send this response on to Caltsans for their review. 

A Subsdiffv Ol 

HARDER MECHANICAL CONTRACTORS 

11/14/2003 FRI 0 8 : 3 6  CTX/RX NO 83401 



















345 Burma Road 
Oakland, CA 94607 
Facsimile Number: (510) 622-5165 Flex Your Power 

Be Energy Efficient! 

November 26,2003 

W M ,  a JV 
220 Burma Road 
Oakland, CA 94607 

Contract: 04-012024 
04-SF, Ala-80- 13.9/14.3, 0.0/1.6 
SFOBB Skyway Project 

State Letter # 5.03.1-0031 18 

Subject: Response to RFI No. 970 - US1 NCR No. 4 "Jigs and Fixtures" 

Dear Mr. Skoro, 
Attention: Mr. Rich Bienek, 

The State has received RFI No. 970 - Response to US1 NCR No. 4 "Jigs and Fixtures". If US1 does not plan to 
use fabrication jigs, then US1 needs to revise submittal no. 39 1R2 to address the following: 

1. The timing and methods that USI's "Dimensional Checker" will use to verify the dimensional 
tolerances of the internal members of the Orthotropic Deck as stated in the Special Provisions 011 

revised pages 252-253. These should include the spacing and locations for the open and closed ribs, T- 
stiffeners, end diaphragms, hinge pipe beam support diaphragms, continuous web plates, and stiffener 
plates. 

2. How US1 will handle variations in tolerances of the internal members to ensure the overall tolerance is 
not exceeded after assembly. 

At this time, US1 NCR No. 4 is not resolved. KFM has an obligation to follow their submitted fabrication 
procedures until a revision is submitted and approved. 

If you have any questions, please call David Wu at 5 10-622-5 104. 

Sincerely, 

Mr. David Wu 
Senior Bridge Engineer 

For: Mr. Douglas Coe 
Resident Engineer 

cc: 

file: 5.03. I, 56.0970 

P. Lowry, D. Coe, L. Chang, I. Khinsann, V. Iyer, I. James, K. Balan, C. Permenter, D. Wu, S. Abbas, B. Chew 
H. El-Natur, C. Permenter 

'' Cal t m z s  improves irzobil ity ac ross Cal i j h  ia " 




