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STATE OF CALIFORNIA—BUSINESS, TRANSPORTATION AND HOUSING AGENCY Arnold Schwarzenegger, Governor 

DEPARTMENT OF TRANSPORTATION 
DIVISION OF ENGINEERING SERVICES 

MATERIALS ENGINEERING AND TESTING SERVICES  

Office of Structural Materials 

Quality Assurance and Source Inspection 
 

Bay Area Branch 

690 Walnut Ave., St. 150 
Vallejo, CA  94592-1133 
(707) 649-5453 
FAX: (707) 649-5493 

Contract # :  04-0120S4 

    Cty SF Rte 80 PM 12.7/13.2 

 File # 01 .25 B  

 

 

QUALITY ASSURANCE - NONCONFORMANCE REPORT 

Location: Yerba Buena Island Transition Structure  Date:  Oct. 14, 2010 

Prime Contractor: MCM Construction NCR #002 

Submitting Contractor: MCM Construction 

Type of problem: 

Welding   Concrete  Other  

Welding:  Curing:  Procedural:  Bridge No. 34-0006 

Joint fit-up:  Coating:  Other:  Component: Bid Item 81 -Pile Anchorage Plates  

Procedural:  Procedural:        

Description of Non-Conformance: The burn slag and notches were not ground smooth from the flame cut holes 

in the pile anchorage plates at W10 south as required.  

 

Applicable reference: AWS D1.1-2006 Section 5.15.4.4 …”Roughness exceeding these values and notches or 

gouges not more than 3/16”in deep on other wise satisfactory surfaces shall be removed by machining or 

grinding”…”Cut surfaces and adjacent edges shall be free of slag”.  

Who discovered the problem: QA Kevin Carpenter 

Name of individual from Contractor notified: Chris Smith, Project Engineer 

Time and method of notification: Oct. 14, 2010 0830 phone (via Kevin Carpenter) 

Name of Caltrans Engineer notified: Chetan Sihra, Asst. Structure Rep by Elizabeth Moore, SMR 

Time and method of notification: Oct. 14, 2010  phone 

QC Inspector’s Name:  Joe Knoblauch 
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Was the QC Inspector aware of problem:  Yes 

Contractor’s proposal to correct the problem: Unknown. 

 

 

Comments:  This report is for the purpose of determining general conformance with the contract documents and is 

not for the purpose of making repair or fit for purpose recommendations.  Should you require recommendations 

concerning repairs or remedial efforts please contact  Nina Choy, (510) 385-5910,,  who represents the Office of 

Structural Materials for your project. 

Inspected By:  Kevin Carpenter Quality Assurance Inspector 

Reviewed By:  Bill Levell Lead QA Reviewer 
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STATE OF CALIFORNIA—BUSINESS, TRANSPORTATION AND HOUSING AGENCY Edmund G. Brown Jr., Governor 

DEPARTMENT OF TRANSPORTATION 
DIVISION OF ENGINEERING SERVICES 

MATERIALS ENGINEERING AND TESTING SERVICES  

Office of Structural Materials 

Quality Assurance and Source Inspection 
 

Bay Area Branch 

690 Walnut Ave., St. 150 
Vallejo, CA  94592-1133 
(707) 649-5453 
FAX: (707) 649-5493 

Contract # :  04-0120S4 

Cty ALA Rte 80 PM 1.6/2.7  

File #  1 .25A 

 

fO 

QUALITY ASSURANCE - NONCONFORMANCE RESOLUTION 

Location: Yerba Buena Island Transition Structure Date:  01/08/2014 

Prime Contractor: MCM Construction Inc. NCR# 2 

Submitting Contractor: MCM Construction 

Type of problem: 

Welding  Concrete  Other  

Welding:  Curing:  Procedural:  

Joint fit-up:  Coating:  Other:  <<Other Problem Type>> 

Procedural:  Procedural:    

Bridge No . 34-0006 Component Bid Item 81 - Pile Anchorage Plates 

Date nonconformance report was written: 10/14/2010 

 

Description of Non-Conformance:The burn slag and notches were not ground smooth from the flame cut holes in the 

pile anchorage plates at W10 south as required. 

Contractor’s proposal to correct the problem:  Contractor to propose a resolution. 

Corrective action taken: Per Letter 331-056 dated October 27
th
 of 2010, MCM has directed field personnel 

responsible for cutting these holes to grind the rough edges as required using a die grinder. These holes will be 

inspected as a part of the welding buy off process by the CWI. Per State Letter No. 0260 dated December 6th of 2010, 

this NCR is resolved.  

 

Did corrective action require Engineer’s approval? Yes No 

If so, name of the Engineer providing approval:      Date:      

Is Engineer’s approval attached: Yes No       

Comments:  This report is for the purpose of determining general conformance with the contract documents and is not 

for the purpose of making repair or fit for purpose recommendations.  Should you require recommendations 

concerning repairs or remedial efforts please contact Gary Thomas, (916) 764-6027, who represents the Office of 

Structural Materials for your project. 

Inspected By:  Courtney Goldstein Quality Assurance Inspector 

Reviewed By:  Ken Riley  QA Reviewer 

 


