
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-001283

Address: 333 Burma Road Date Inspected: 21-Jan-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 600
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1430
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: N/A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component:  N/A

Summary of Items Observed:
The Caltrans Quality Assurance Inspector Alfredo Acuna participated in the relocation of the previous Caltrans 
office to the new Caltrans office that is located adjacent to the new tower fabrication shop. There are no 
observations to report on this date.
Summary of Conversations:
The QA inspector did not have any relevant conversation on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Mazen Wahbeh, (818) 292-0659, who represents the Office of Structural Materials 
for your project. 

Inspected By: Acuna,Alfredo Quality Assurance Inspector

Reviewed By: Cuellar,Robert QA Reviewer
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