STATE OF CALIFORNIA--BUSINESS, TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 13.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-005617
Address: 333 Burma Road Date Inspected: 02-Mar-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 630

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM DepartureTime: 1600

Contractor: Oregon Iron Works Clackamas, Or. Location: Clackamas, Oregon

CWI Name: See below CWI Present: Yes[] No

Inspected CWI report: (] Yes No 1 N/A Rod Oven in Use: L] Yes[J No ¥ N/A

Electrode to specification: Yes [ No [ N/A Weld Procedures Followed: Yes[] No ] N/A

Qualified Welders: Yes [ No [J N/A Verified Joint Fit-up: L] Yeslvl No [J N/A

Approved Drawings: Yes [ No [ N/A Approved WPS:; Yes[] No [ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: Hinge K Pipe Beams

Summary of Items Observed:
On this date, Caltrans Quality Assurance Inspector (QA) Sherri Brannon is present at the Oregon Iron Works, Inc.
(OIW) jobsite in Clackamas, Oregon for the purpose of observing fabrication of the Hinge K Pipe Beams.

OIW Fabrication Shop-Bay 1:
QA Inspector Brannon randomly observed OIW personnel and 1 helper continuing in Bay 1at the CNC mill for
facing hinge k pipe beam post tension cap plate (A825M) MK#al09 in preparation for welding.

OIW Fabrication Shop-Bay 3 (sub-assembly):

QA Inspector Brannon randomly observed 2 OIW personnel setting up positioner in preparation for welding
internal ring stiffeners (HPS 485 W) to hinge k pipe beam fuse half sections (HPS 485 W). OIW will start
welding ring stiffeners MK#al25 to fuse half section 124-6 on the swing shift tonight.

OIW Fabrication Shop-Bay 3:

QC Inspector Jose Salazar informed QA Inspector Brannon that he found a linear indication while performing
magnetic particle testing (MT) at hinge K pipe beam section al24-15 (HPS 485 W) weld joint W3-010. Mr.
Salazar also stated that OIW ground the linear indication to a depth of 3mm and stopped. QC Inspector Salazar
then stated that OIW will submit awelding repair report (WRR-2244-003) and place a hold tag on the unit.

Material, Equipment, and Labor Tracking:
QA Inspector Brannon performed a verification of personnel at OIW. QA Inspector Brannon observed 1
Supervisor, 4 Quality Control and 6 production personnel on this date.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

The following digital photograph below illustrates observation of the activities being performed.

Hinge k pipe beam halfif

SAS Supersturcture
04-1020F4

Summary of Conversations:

No relevant conversations on this date.

Comments

This report is for the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Mohammad Fatemi (916) 813-3677, who represents the Office of Structural
Materials for your project.

I nspected By: Brannon,Sherri Quality Assurance Inspector

Reviewed By: Adame,Joe QA Reviewer
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