
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  4 21 8 13 46 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 282.0 $ 77.5 $ 371.3 $ 133.0 $ 863.8 
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District 4 

Contract for Delivery 
FY 2008/2009 

District 4 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment: FY 2008/2009 Project RTL Baseline Plan 


