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FY 08/09 Funding Future Year Funding Construction Capital Value ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  4 8 11 6 29 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 9.2 $ 27.4 $ 22.1 $52.6 $ 111.3 

 
District 8 

Contract for Delivery 
FY 2008/2009 

District 8 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment: FY 2008/2009 Project RTL Baseline Plan 


