
 

3
6 6 5

1 1$6.7 $6.5

$78.7

$7.3

0

5

10

15

20

25

30

1st Quarter 2nd Quarter 3rd Quarter 4th Quarter

N
um

be
r o

f D
el

iv
er

ie
s

$0

$10

$20

$30

$40

$50

$60

$70

$80

$90

C
on

st
ru

ct
io

n 
C

ap
ita

l V
al

ue
 ($

 m
ill

io
ns

)

FY 08/09 Funding Future Year Funding Construction Capital Value ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  4 7 6 5 22 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 6.7 $ 6.5 $ 78.7 $ 7.3 $ 99.2 

 
District 12 

Contract for Delivery 
FY 2008/2009 

District 12 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment: FY 2008/2009 Project RTL Baseline Plan 


