District 1

Amendment to
Contract for Delivery*

T ot FY 2009/2010

Commitment to Project Delivery:

Revised Ready to List (RTL) Milestone Delivery

Description 1st Quarter  2nd Quarter  3rd Quarter 4th Quarter TOTAL
NUMBER OF DELIVERIES
Planned 4 5 13 9 31

CONSTRUCTION CAPITAL VALUE ($ MILLIONS)
Estimate in Contract $4.3 $19.3 $52.0 $ 189.6 $ 265.2

Original Ready to List (RTL) Milestone Delivery

Description 1st Quarter  2nd Quarter  3rd Quarter 4th Quarter TOTAL

_ NUMBER OF DELIVERIES
Planned 5 12 10 4 31

CONSTRUCTION CAPITAL VALUE ($ MILLIONS)
Estimate in Contract $ 49 $ 52.6 $ 186.6 $ 211 $ 265.2

* Revised FY 2009/2010 Contract reflects the impacts due to mandated furloughs.

District 1 commits to the deliveries by quarter of the projects listed by Revised Ready to
List (RTL) milestones and dollar values as shown above.
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Charles Fielder Date Randell H. lwasaki Date
District 1 Director Director

Attachment 1: Revised FY 2009/2010 Project RTL Baseline
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