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45940 HUM 96 SHOPP $4,950 $0 $489 PAVEMENT REHABILITATION 09/05/08 07/16/10 AADD 07/26/10 01/01/11

46440 LAK VAR SHOPP $3,076 $0 $546 METAL BEAM GUARD RAIL 03/26/09 08/01/10 AADD 08/01/10 12/15/10

49580 VAR VAR SHOPP $1,018 $0 $203 INSTALL RUMBLE STRIPS 04/30/10 08/01/10 AADD 08/01/10 12/01/10

49690 MEN 101 SHOPP $910 $0 $183 INSTALL MBGR 05/17/10 08/01/10 AADD 08/01/10 12/01/10

49990 MEN 101 SHOPP $5,500 $0 $1,100 INSTALL MEDIAN CABLE BARRIER 04/29/10 08/01/10 AADD 08/01/10 01/15/11

47220 HUM 96 SHOPP $381 $45 $916
RECONSTRUCT ROADWAY, REPAIR 
SLOPE AND DRAINAGE 01/14/10 11/01/10 AADD 11/17/10 04/01/11

48210 MEN 20 SHOPP $1,150 $25 $360
WIDEN SHOULDER AND INSTALL 
OGAC 05/15/09 10/01/10 04/05/10 10/15/10 02/15/11

48240 HUM 299 SHOPP $700 $920 $602 WETLAND MITIGATION 12/15/08 04/21/10 07/02/09 10/15/10 02/01/11

31010 MEN 1 SHOPP $9,000 $700 $6,225 REPLACE BRIDGE 06/17/09 02/15/11 02/26/10 03/01/11 08/15/11 HIGH RISK - PERMITS

47920 LAK 29 SHOPP $7,908 $7 $400 PAVEMENT REHABILITATION 09/24/07 03/01/11 AADD 03/01/11 07/01/11
HIGH RISK - ENV RE-EVAL, 
DESIGN/OE ACCEL

48900 DN 199 HM-b $2,349 $0 $200 CLEAN AND PAINT TUNNEL 02/17/10 01/01/11 AADD 01/15/11 05/15/11
HIGH RISK - TRAFFIC 
SIGNALS

49360 VAR VAR SHOPP $1,116 $5 $116 REPLACE JOINT SEALS 07/01/10 02/01/11 AADD 02/01/11 07/15/11 HIGH RISK - ENV DELAYS

3994U LAK 175 SHOPP $18,560 $0 $1,579 PAVEMENT REHABILITATION 07/27/05 03/01/11 AADD 03/01/11 06/01/11

HIGH RISK - ENV RE-EVAL, 
DESIGN/OE ACCEL - 
COMBINE 39870 WITH 
39940

39754 MEN 101 SHOPP $7,941 $10 $1,581 DECOMMISSION EXISTING ROADWAY 11/09/09 06/01/11 02/01/11 06/15/11 10/15/11 HIGH RISK - PERMITS

39910 HUM 36 SHOPP $13,300 $0 $1,116 PAVEMENT REHABILITATION 07/27/05 05/15/11 AADD 05/15/11 08/15/11 DESIGN/OE ACCEL

46680 LAK 20 STIP $122 $0 $278 CENTER 05/26/10 05/01/11 AADD 05/15/11 09/15/11 HIGH RISK - PERMITS

47440 HUM 299 SHOPP $4,800 $200 $1,694 DRAINAGE 03/25/09 04/06/11 04/05/10 04/20/11 08/15/11 HIGH RISK - R/W PERMITS

47480 MEN 1 SHOPP $2,250 $300 $1,068 REPAIR STORM DAMAGE 01/23/09 06/10/11 02/25/11 06/17/11 10/01/11 HIGH RISK - PERMITS

47501 HUM 254 SHOPP $2,000 $20 $823 REPAIR STORM DAMAGE 12/01/08 05/06/11 04/27/10 05/13/11 09/15/11 HIGH RISK - PERMITS
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47520 HUM 254 SHOPP $785 $3 $977 REPAIR STORM DAMAGE 06/29/09 05/06/11 09/10/10 05/20/11 11/11/11 HIGH RISK - PERMITS

47550 HUM 36 SHOPP $1,510 $28 $1,102 REPAIR STORM DAMAGE 02/11/10 04/01/11 AADD 04/16/11 08/01/11 HIGH RISK - PERMITS

47620 MEN 253 SHOPP $4,300 $19 $1,488 REPAIR STORM DAMAGE 06/30/09 06/02/11 01/21/11 06/16/11 11/11/11 HIGH RISK - DESIGN

47770 MEN 101 SHOPP $2,481 $10 $1,015 REPAIR STORM DAMAGE 07/14/08 05/26/10 09/03/10 04/15/11 09/16/11 HIGH RISK - PERMITS

48050 LAK 20 SHOPP $4,535 $273 $1,000 INSTALL ROUNDABOUT 08/20/08 06/01/11 04/01/11 06/01/11 10/01/11 HIGH RISK - DESIGN,R/W

49080 MEN 101 SHOPP $538 $0 $201 INSTALL RUMBLE STRIPS 03/25/10 06/01/11 AADD 06/15/11 10/01/11 HIGH RISK - DESIGN

3637U MEN 128 SHOPP $12,890 $0 $1,124 PAVEMENT REHABILITATION 07/25/05 04/15/11 AADD 04/15/11 07/15/11

HIGH RISK - ENV RE-EVAL, 
DESIGN/OE ACCEL - 
combine 36360 with 36370

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation 
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