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0A650 BUT 70 SHOPP $8,600 $2 $710
AC OVERLAY, DIGOUTS AND COLD 
PLANE 04/07/10 08/02/10 AADD 08/02/10 12/15/10

0E080 YUB 70 SHOPP $5,187 $0 $901
REHABILITATE BRIDGE DECK & 
REPLACE JOINTS 04/20/07 08/01/10 05/20/10 08/02/10 12/01/10 ADVANCED DELIVERY

0F920 SAC 50 SHOPP $998 $0 $333
PLACE OPEN GRADED ASPHALT 
CONCRETE 03/22/10 08/16/10 AADD 09/01/10 03/15/11

BUDGET IMPASSE AND 
EFIS CHALLENGE

1A680 ED 50 SHOPP $29,200 $2 $2,010 REHABILITATE ROADWAY 07/02/10 07/30/10 AADD 08/02/10 12/15/10

1E100 YOL 80 SHOPP $2,500 $3 $310 GORE PAVING 06/28/05 08/01/10 AADD 08/11/10 12/15/10

1E14U ED 50 SHOPP $6,028 $0 $2,341
UPGRADE ROCK RETAINING GUARD 
WALL AND STORM WATER MITIGATION 01/04/10 08/16/10 04/01/10 08/16/10 01/15/11

COMBINED PROJECT OF 
3C390 AND 1E140.

1F100 SAC 50 SHOPP $400 $0 $183 THIN FRICTION COURSE OVERLAY 06/14/10 06/29/10 AADD 08/02/10 12/15/10

1F440 SAC 5 SHOPP $3,000 $2 $410
UPGRADE CRASH CUSHIONS AT 
VARIOUS LOCATIONS 07/15/10 07/26/10 AADD 08/02/10 01/15/11

BUDGET IMPASSE AND 
EFIS CHALLENGE

1F450 SAC 5 SHOPP $18,000 $2 $1,410 REPLACE SLABS AND OVERLAY 07/02/10 07/21/10 AADD 07/30/10 12/15/10

1F460 YUB 70 SHOPP $15,000 $2 $1,060
REHABILITATE AND RECYCLE 
ROADWAY 05/10/10 08/01/10 AADD 08/02/10 01/15/11

BUDGET IMPASSE AND 
EFIS CHALLENGE

1F470 SUT 20 SHOPP $16,400 $2 $1,310 REHABILITATE AND AC OVERLAY 05/17/10 06/17/10 AADD 08/02/10 12/15/10

1F480 YOL 5 SHOPP $11,000 $2 $760 AC OVERLAY 07/30/10 06/08/10 AADD 08/05/10 01/15/11
BUDGET IMPASSE AND 
EFIS CHALLENGE

1F500 SUT 99 SHOPP $2,600 $1 $305
PERFORM HIGHWAY PLANTING AND 
INSTALL IRRIGATION SYSTEM 04/29/10 04/26/10 AADD 08/02/10 12/15/10

3797U SAC 80

CMIA/ 
SHOPP/ 

STIP $155,000 $1,200 $11,247
CONSTRUCT HOV LANES MEDIAN AND 
AUXILIARY LANES 05/26/09 08/14/10 06/22/10 08/14/10 07/15/11

0A931 & 37970 COMBINE 
INTO 3797U. LACK OF 
PROP 1B FUNDING.

3E070 YOL 5 SHOPP $7,050 $0 $2,749
AC OVERLAY, WITH JOINT HEADER 
POLYESTER OVERLAY 03/04/09 05/27/09 03/29/10 07/15/10 01/15/11 ADVANCED DELIVERY

3E090 PLA 80 SHOPP $13,966 $2 $562
POLYESTER OVERLAY AND REPLACE 
SELECT BRIDGE RAILING 09/24/07 06/29/10 06/15/10 09/15/10 02/01/11

0E930 BUT 70 STIP $15,600 $2,600 $3,000 CONST PASSING LANES 03/03/08 09/01/10 06/28/10 10/01/10 03/01/11

$ $ $

INSTALL INTELLIGENT TRANS SYS 
(ITS) TRAFFIC OPS ELEMENTS (TOS) FURLOUGHS AND LACK 

FIRST QUARTER - July 1, 2010 to September 30, 2010

Promises to Deliver

2010/11 FISCAL YEAR

PROJECT RTL BASELINE PLAN

DISTRICT 3

The California Department of Transportation

SECOND QUARTER - October 1, 2010 to December 31, 2010

PLANNED DELIVERY DATES

1C112 PLA 89 SHOPP $2,777 $3 $1,386 INCLUDE 04/07/08 11/16/10 08/16/10 12/15/10 07/15/11 OF CASH OVERTIME.

2E040 ED 50 STIP $1,100 $5 $280 IMPROVE WILDLIFE CROSSINGS 03/30/09 10/15/10 AADD 11/15/10 04/15/11
BUDGET IMPASSE AND 
EFIS CHALLENGE

3M680 NEV 80 HM-b $2,244 $0 $112

METH DECK, JOINT SEALS, 
POLYESTER OVERLAY, AND COLUMN 
REPAIR. 12/01/09 08/01/10 AADD 12/01/10 03/01/11

RTL AND RWC WILL BE AT 
RISK DUE TO LATE 
BRIDGE PS&E SUBMITTAL.

4E650 GLE 162 SHOPP $300 $53 $342
INSTALL ADA RAMP, IMPROVE CURVE 
RADIUS, AND RELOCATE TRAFFIC 03/17/09 11/15/10 AADD 11/15/10 03/03/11

FURLOUGHS AND LACK 
OF OVERTIME.

4M040 PLA 80 HM-p $5,400 $6 $103 BONDED WEARING COURSE OVERLAY 07/01/10 09/01/10 AADD 10/26/10 07/01/11
BUDGET IMPASSE AND 
EFIS CHALLENGE

0F810 NEV 20 SHOPP $2,588 $0 $323 MEDIAN BARRIER 02/09/10 01/02/11 12/01/10 03/01/11 07/15/11

1F030 BUT 99 SHOPP $992 $5 $220 INSTALL RUMBLE STRIPS 09/01/10 03/01/11 AADD 03/01/11 07/01/11

3E030 SAC 80 SHOPP $4,882 $0 $700
UPGRADE MBGR END TREATMENTS 
ON NON-NHS ROUTES TO 350 STDS 03/30/09 11/01/10 10/01/10 01/15/11 07/15/11 ADVANCED DELIVERY

3E060 NEV 20 SHOPP $1,595 $0 $245
AC REMOVAL AND POLYESTER 
OVERLAY 06/28/07 02/01/11 11/01/10 02/01/11 07/15/11 ADVANCED DELIVERY

3M710 SAC 160 HM-b $2,030 $0 $100 PAINT BRIDGES 03/03/10 11/01/10 AADD 03/01/11 07/01/11

FURLOUGHS, HIRING 
FREEZE AND LACK OF 
CASH OVERTIME.

3M740 YOL 80 HM-b $1,310 $0 $80

METH DECK, POLYESTER OVERLAY, 
CLEAN AND REPAIR AREAS OF BOX 
GIRDER. 01/18/10 10/01/10 AADD 01/02/11 05/01/11

3M750 SAC 80 SHOPP $600 $0 $248

DECK METHACRYLATE ON 4 BRIDGES 
AND MECH/ELEC REPAIR ON THE 
SACRAMENTO 03/23/10 10/01/10 11/15/10 03/01/11 07/01/11

3M830 NEV 80 HM-p $4,600 $5 $103 BONDED WEARING COURSE OVERLAY 1/21/10 10/01/10 AADD 02/01/11 07/15/11

FURLOUGHS, HIRING 
FREEZE AND LACK OF 
CASH OVERTIME.

THIRD QUARTER - January 1, 2011 to March 31, 2011
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The California Department of Transportation

PLANNED DELIVERY DATES

0A580 YUB 70 SHOPP $35,000 $100 $3,250

REHAB,UPDATE TRUCK TURN RADII, 
REPAIR CURB GUTTER AND 
SIDEWALK 05/01/11 05/01/11 AADD 06/15/11 11/15/11

FURLOUGHS, HIRING 
FREEZE AND LACK OF 
CASH OVERTIME.

0A690 SIE 49 SHOPP $16,250 $5 $1,420 REHABILITATE ROADWAY 06/24/10 05/01/11 AADD 06/01/11 11/01/11

0F210 VAR 49 SHOPP $4,000 $10 $410
UPGRADE MBGR END TREATMENTS 
AND BRIDGE APPROACH RAIL 02/01/11 06/01/11 AADD 06/01/11 11/01/11

1F020 SUT 20 SHOPP $860 $80 $371 INSTALL TRAFFIC SIGNAL 06/15/10 05/15/11 03/01/11 06/01/11 10/15/11

PA&ED WAS PUSHED 
BACK DUE TO WAITING 
FOR MTIP APPROVAL AND 
SUTTER COUNTY TO 
REVIEW AND CONFIRM 
SCOPE OF WORK.

1F340 SAC 51 SHOPP $265 $0 $146
INSTALL YELLOW BEACONS AND/OR 
SIGNAL HEAD INDICATORS 12/01/10 04/15/11 02/01/11 05/02/11 10/01/11

FURLOUGHS AND HIRING 
FREEZE.

1F750 COL 20 SHOPP $11,000 $5 $1,015 REHABILITATE ROADWAY 05/16/11 05/01/11 AADD 06/01/11 11/01/11

FURLOUGHS, HIRING 
FREEZE AND LACK OF 
CASH OVERTIME.

1F810 SUT 113 SHOPP $17,200 $5 $1,610 REHABILITATE ROADWAY 06/16/10 05/01/11 AADD 06/01/11 10/01/11

1F820 YUB 20 SHOPP $4,235 $2,000 $756 REHABILITATE ROADWAY 03/01/11 05/01/11 AADD 06/01/11 11/01/11

2F010 YOL 5 SHOPP $16,000 $20 $970

IN AND NEAR WOODLAND FROM 
SACRAMENTO RIVER BRIDGE 22-025 
TO 0.2 MILE NORTH OF ADAMS CREEK 
BRIDGE 03/01/11 05/01/11 06/01/11 06/01/11 10/01/11 NEW SHOPP AMENDED

2F020 ED 50 SHOPP $17,000 $25 1170

IN AND NEAR PLACERVILLE FROM 0.3 
MILE EAST OF
 BASS LAKE ROAD UNDERCROSSING 
TO WEST PLACERVILLE 
UNDERCROSSING 02/01/11 05/25/11 06/01/11 06/01/11 10/01/11 NEW SHOPP AMENDED

2F030 PLA 80 SHOPP $17,000 $20 $970

IN AND NEAR ROCKLIN FROM 1.0 MILE 
EAST OF ROUTE 65 
TO 0.2 MILE EAST OF ROUTE 193 04/01/11 06/01/11 AADD 06/01/11 10/01/11 NEW SHOPP AMENDED

NEAR SACRAMENTO FROM MADISON 
AVENUE OVERCROSSING TO PLACER 
COUNTY LINE AND ON ROUTE 244

FOURTH QUARTER - April 1, 2011 to June 30, 2011

2F040 SAC 80 SHOPP $7,500 $10 $360

COUNTY LINE AND ON ROUTE 244 
FROM ROUTE 80 TO AUBURN 
BOULEVARD 04/01/11 06/01/11 AADD 06/01/11 10/01/11 NEW SHOPP AMENDED

2F050 YOL 113 SHOPP $7,500 $2 $360

IN AND NEAR DAVIS FROM SOLANO 
COUNTY LINE TO 0.4 
MILE NORTH OF 113/5 SEPARATION 
BRIDGE 22-147 04/01/11 05/15/11 AADD 06/01/11 10/15/11 NEW SHOPP AMENDED

40660 SUT 99
BOND - 
RTE 99 $21,300 $3,200 $3,520

CONSTRUCT INTERCHANGE  AND 
MITIGATED NEGATIVE DECLARATION 11/29/07 04/01/11 02/01/11 04/01/11 09/01/11

PROP 1B BASELINE 
AMENDMENT APPROVED.

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation 

Completed
To Be Completed
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