
 
 
Commitment to Project Delivery: 
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FY 10/11 Funding Future Year Funding Construction Capital Value ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  16 6 8 14 44 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 294.9 $ 27.4 $ 18.6 $ 175.1 $ 516.0 

 

District 3 
 

Contract for Delivery 
 

FY 2010/2011 

District 3 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment 1: FY 2010/2011 Project RTL Baseline Plan 
 


