
 
 
Commitment to Project Delivery: 

 

 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  7 12 12 14 45 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 201.0 $ 16.5 $ 42.1 $ 852.0 $ 1,111.6 
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District 7 
 

Contract for Delivery 
 

FY 2010/2011 

District 7 commits to the deliveries by quarter of the projects listed by Ready to List 
(RTL) milestones and dollar values as shown above. 

Attachment 1: FY 2010/2011 Project RTL Baseline Plan  
 


