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33770 MNO 395 SHOPP $2,247 $0 $643
BRIDGE DECK REHABILITATION AND 
RAIL UPGRADE 01/13/09 03/08/10 04/06/10 07/15/10 11/24/10

33810 MNO 270 SHOPP $5,369 $0 $400 PAVEMENT REHABILITATION 07/06/10 09/18/10 AADD 09/22/10 02/09/11

34250 MNO 395 SHOPP $1,160 $20 $44

INCREASE WIDTH OF PAVED 
SHOULDERS ALONG WITH GROUND-IN 
RUMBLE STRIP 03/26/10 08/02/10 AADD 11/01/10 03/23/11

34130 MNO 120 SHOPP $3,560 $0 $475 PAVEMENT REHABILITATION 05/30/10 06/30/10 AADD 02/11/11 06/15/11

FURLOUGH, OT, CTC DATE 
REVISION - AADD 
REDUCES IMPACTS.

33400 INY 395 STIP $500 $0 $117 HISTORIC ALIGNMENT PULLOUTS 05/23/10 03/01/11 03/01/11 06/01/11 09/01/11

ALLOCATIO REDUCTION, 
LACK OF TIMELY BUDGET, 
FURLOUGHS, HIRING 
FREEZE, AND OT 
IMPACTS.

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation 

2010/11 FISCAL YEAR

PROJECT RTL BASELINE PLAN

DISTRICT 9

The California Department of Transportation

FOURTH QUARTER - April 1, 2011 to June 30, 2011

Completed
To Be Completed

SECOND QUARTER - October 1, 2010 to December 31, 2010

THIRD QUARTER - January 1, 2011 to March 31, 2011

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2010 to September 30, 2010

Promises to Deliver
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