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08040 SD 5 SHOPP $10,340 $10 $990 PAVEMENT REHABILITATION 04/21/10 06/21/10 AADD 08/01/10 01/03/11

23640 SD 8 SHOPP $5,200 $0 $616 PAVEMENT REHABILITATION 04/15/10 06/21/10 AADD 08/01/10 12/16/10

23930 SD 163 SHOPP $9,400 $0 $661 PAVEMENT REHABILITATION 04/15/10 06/21/10 AADD 08/01/10 12/16/10

24010 SD 5 SHOPP $23,530 $25 $1,653 PAVEMENT REHABILITATION 04/21/10 06/21/10 AADD 08/01/10 12/16/10

28890 SD 805 SHOPP $714 $21 $168 REPLACE DAMAGED CULVERT 05/06/10 07/19/10 AADD 09/08/10 01/06/11

28970 SD 15 SHOPP $10,578 $0 $1,390
PAVEMENT REHAB (LANE 
REPLACEMENT) 07/15/09 06/28/10 AADD 08/01/10 02/19/11

29310 SD 78 B-SHOPP $6,723 $200 $1,090
EXTEND I-15 WESTBOUND 
CONNECTOR ONRAMP 03/11/10 07/30/10 AADD 08/01/10 04/19/11

RTL DELIVERED - WAITING 
FOR PROP 1B BOND SALE

09183 SD 905 FTIP $19,000 $200 $1,000
CONSTRUCT NEW FREEWAY (PHASE 
2) 07/23/04 04/07/10 06/12/10 10/05/10 02/03/11

2T001 SD 52 RTIP/FTIP $1,657 $0 $304 PLANTING MITIGATION PHASE 3 07/28/89 10/13/10 AADD 12/13/10 05/30/11

2T011 SD 52 RTIP/FTIP $4,012 $0 $733 MITIGATION PLANTING-PHASE 1 07/28/89 08/08/10 08/15/10 12/05/10 05/16/11

08165 SD 805 SHOPP $700 $0 $137
LANDSCAPE MITIGATION AS 
REQUIRED 06/30/08 12/02/10 AADD 02/24/11 08/05/11

28101 SD 76 SHOPP $1,012 $0 $118

INSTALL RUMBLE STRIP,REPLACE 
MBGR AND UPGRADE END 
TREATMENTS 08/31/07 12/04/10 AADD 03/05/11 06/07/11 ADVANCED DELIVERY

2M140 SD 805 HM-b $1,050 $0 $105 METHACRYLATE AND JOINT SEALS 08/08/10 12/11/10 AADD 01/15/11 04/30/11

2M160 SD 8 HM-p $11,000 $22 $530
GRIND PCC AND OVERLAY 
SHOULDERS 05/03/10 08/21/10 AADD 01/07/11 06/02/11

2M270 IMP 111 HM-p $4,400 $10 $345 PROFILE GRIND AND AR CHIPSEAL 06/01/10 09/07/10 AADD 01/15/11 04/13/11

2T070 SD 52 RTIP/FTIP $3,316 $0 $602 MITIGATION PLANTING PHASE 2 07/28/89 01/13/11 10/15/10 02/11/11 07/23/11

2T086 SD 15 RTIP/FTIP $1,783 $0 $200
LANDSCAPE: I-15 MANAGED LANES 
NORTH SEGMENT 03/27/03 11/07/10 AADD 02/25/11 07/25/11

40330 SD 5 SHOPP $1,200 $0 $237

CLEAN AND TREAT BRIDGE DECK 
WITH METHACRYLATE PLACE 
POLYESTER 08/28/10 11/07/10 AADD 02/11/11 06/11/11

40340 SD 75 SHOPP $700 $0 $327
CLEAN AND TREAT BRIDGE DECK 
WITH METHACRYLATE 09/06/10 12/10/10 AADD 02/03/11 06/08/11
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29450 SD 78 SHOPP $6,131 $0 $762
INSTALL OUTER SEPARATION 
BARRIER 06/16/09 03/09/11 03/19/11 05/28/11 09/25/11

29671 SD 75 SHOPP $1,032 $50 $261
REPAIR/UPGRADE SIDEWALKS AND 
DRIVEWAYS TO ADA STANDARDS 03/22/10 05/01/11 AADD 05/08/11 09/11/11

29780 SD 76 SHOPP $1,004 $299 $434 INSTALL TRAFFIC SIGNAL & WIDENING 12/30/09 04/15/11 AADD 05/19/11 09/01/11 ADVANCED DELIVERY

2T095 SD 15
CMIA/ 
STIP $47,453 $11,100 $10,639 MANAGED LANES - SOUTH SEGMENT 03/27/09 04/21/11 12/12/10 04/28/11 09/21/11

PE Preliminary Engineering 
AADD Authority to Advertise District Delegation 

FOURTH QUARTER - April 1, 2011 to June 30, 2011

Completed
To Be Completed
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