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0E360 TEH 5 SHOPP $6,000 $0 $1,240
REBUILD N/B & S/B FACILITIES AT 
CORNING SRRA'S 03/18/10 11/18/11 08/11/11 12/01/11 05/15/12

2C810 SHA 299 SHOPP $20,413 $3 $705
COLD-PLANING AND CONVENTIONAL 
ASPHALT OVERLAY WITH DIGOUTS. 09/06/07 10/27/11 08/01/11 11/01/11 03/06/12

2E750
TEH/  
SHA 5 SHOPP $2,889 $87 $360 EXTEND ON-RAMPS 06/03/11 11/16/11 11/04/11 12/05/11 03/20/12

37430 TRI 299 SHOPP $1,711 $13 $736 RAIL UPGRADE, WIDEN 05/25/10 10/01/11 08/26/11 12/10/11 04/15/12

3E640 TEH 5 HM-b $2,034 $0 $140

APPLY METHACRYLATE, REPLACE 
JOINT SEALS AND PLACE POLYESTER 
CONCRETE OVERLAY 09/01/11 09/15/11 AADD 11/01/11 04/10/12

3E890 SHA 5 HM-p $4,707 $5 $120 HMA THIN BLANKET OVERLAY 08/18/11 08/25/11 AADD 12/06/11 03/02/12

3E940 PLU 70 HM-p $2,200 $5 $80 SLURRY SEAL (Type III) 06/22/11 07/29/11 AADD 10/11/11 01/06/12

4C581 TEH 99
BOND-99/  

STIP $2,566 $206 $475
SHOULDER WIDENING, SIDEWALKS, 
LANDSCAPING, DRAINAGE 09/03/10 10/01/11 06/15/11 11/01/11 04/18/12

PARCELS GOING 
THROUGH 
CONDEMNATION, RW 
CERT AT HIGH RISK

0E400 SHA 5 STIP $370 $0 $146 UPGRADE VISTA POINT 07/15/11 01/05/12 AADD 02/15/12 10/01/12

0E450 TEH 5 STIP $700 $0 $240 INSTALL NATIVE LANDSCAPING 08/15/11 02/01/12 AADD 03/30/12 10/15/12

2C112 TEH 99 SHOPP $3,860 $295 $1,238 REPAIR BRIDGE SCOUR 01/28/11 03/14/12 11/06/11 03/30/12 09/27/12

2E510 SHA 299 SHOPP $8,866 $170 $1,660 CURVE IMPROVEMENT 03/08/11 02/28/12 12/07/11 03/22/12 07/23/12

3C300 PLU 70 SHOPP $10,000 $58 $1,606 INSTALL MBGR PPNO #3266 03/09/11 12/15/11 10/03/11 01/19/12 06/22/12

3C920 SIS 5 SHOPP $15,920 $135 $3,180
DECK REPLACEMENT, SEISMIC 
RETROFIT 06/30/11 03/15/12 12/15/11 03/30/12 07/15/12

4C960 TRI 3 STIP $970 $30 $230
HAYFORK II TE, WIDEN SHOULDERS 
FOR BIKE LANES 01/31/11 02/03/12 AADD 03/30/12 08/08/12

AADD Authority to Advertise District Delegation 
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2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 2

The California Department of Transportation

FOURTH QUARTER - April 1, 2012 to June 30, 2012

Completed
T B C l t d

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

1 of 1

PE Preliminary Engineering 

VAR Various

To Be Completed

1 of 1


