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23564 SM 101

LOCAL 
/STIP 
/CMIA $25,348 $1,800 $4,264 CONSTRUCT NEW AUXILIARY LANES 10/01/08 08/01/11 05/10/11 09/01/11 12/15/11

2A260 SCL 152 SHOPP $3,800 $1,100 $2,192

NEAR GILROY, AT FERGUSON ROAD, 
REA LIGN AND SIGNALIZE 
INTERSECTION 05/04/09 08/16/11 11/01/10 08/17/11 02/20/12

2E230 CC 4 SHOPP $1,888 $5 $378

TREAT BRIDGE DECK WITH 
METHACRYLATE RESIN,REPLACE 
JOINT SEALS AND 05/24/10 08/15/11 AADD 09/15/11 05/22/12

4A882 SON 128 SHOPP $330 $20 $54 ENVIRONMENTAL MITIGATION 06/30/03 07/20/11 04/20/11 08/09/11 12/15/11

4S370 ALA 580 SHOPP $735 $31 $190
INSTALL ROCK SLOPE PROTECTION 
AND FABRIC 10/11/10 07/08/11 03/24/11 07/15/11 11/24/11

0120M ALA 80 TOLL $62,039 $0 $22,500

COMPLETE EASTBOUND STRUCTURE 
AND ROADWAY, REMOVE DETOURS 
AND FINAL 07/11/01 10/03/11 06/07/11 10/06/11 04/08/12

0G140 SCL 85 SHOPP $495 $5 $220 INSTALL DRAINAGE IMPROVEMENTS 09/24/09 10/03/11 AADD 11/10/11 03/05/12

1E310 SF 101 HM-b $1,200 $0 $360
REPLACE JOINT SEALS, APPLY 
METHACRYLATE AND PATCH SPALLS 07/11/08 09/05/11 AADD 10/04/11 03/06/12

1E970 SOL 12 HM-b $2,600 $0 $780

REPAIR/REPLACE JOINT SEALS, APPLY 
METHACRYLATE, PATCH SPALLS AND 
PLACE POLYESTER CONCRETE 07/15/09 09/13/11 AADD 10/13/11 03/20/12

28382 SON 116 SHOPP $4,738 $1,575 $1,320
MITIGATION - TREE PLANTING AND 
CREEK CHANNELIZATION 08/01/05 11/09/11 08/24/11 11/09/11 03/14/12

29226 ALA  80 SHOPP $7,724 $1,000 $6,107 CONSTRUCT BIKEWAY 03/31/99 10/28/11 06/23/11 10/31/11 03/21/12

RWC AT HIGH RISK.  
SCHEDULE CONTINGENT 
ON ACQUISITION OF 
CONTAMINATED LAND 
FROM SEVERAL 
PROPERTY OWNERS

2E260 SOL 80 HM-b $850 $0 $254

APPLY METHACRYLATE, REPLACE 
JOINT SEALS AND PLACE POLYESTER 
CONCRETE 06/30/10 09/13/11 AADD 10/13/11 03/20/12

ENVR RISK.  COASTAL 

SECOND QUARTER - October 1, 2011 to December 31, 2011

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 4

The California Department of Transportation

3S570 MRN 1 SHOPP $1,276 $220 $1,100
REPLACE CULVERT AND INSTALL 
ROCK SLOPE PROTECTION 08/28/08 11/04/11 07/15/11 12/01/11 03/15/12

COMISSION PERMIT.  
GGNRA INVOLVEMENT.

3S752 SON 1 SHOPP $340 $15 $1,250
REPLACE CULVERT AND ROCK SLOPE 
PROTECTION 03/05/09 12/05/11 04/28/11 12/05/11 04/16/12

ENVR RISK.  USFWS 
ELEVATED BO.

4A010 SOL 80 SHOPP $50,000 $0 $1,904
CRACK- SEAT AND OVERLAY EXISTING 
PCC PAVEMENT 02/19/10 07/14/11 AADD 10/17/11 02/26/12

4S060 SCL 85 SHOPP $281 $5 $51
HEAVING PAVEMENT AC LEVELING 
AND GRINDING 08/06/09 11/08/11 09/08/11 12/08/11 03/28/12

4S590 SM 84 SHOPP $1,600 $20 $414

CONSTRUCT A SECANT WALL, REPAIR 
AC PAVEMENT AND REPAIR DRAINAGE 
DIKES 10/21/10 11/03/11 09/08/11 12/07/11 05/24/12

0G310 SON 121 SHOPP $857 $2 $215
INSTALL SOFT MEDIAN BARRIER AND 
SHOULDER RUMBLE STRIP 08/03/10 01/17/12 AADD 01/17/12 06/01/12

1A320 CC 580 SHOPP $19,000 $250 $2,950 BRIDGE DECK REPLACEMENT 05/08/09 01/09/12 06/02/11 01/10/12 05/16/12

1G200 ALA 880 SHOPP $735 $10 $164
RESURFACE THE EXISTING NB & SB 
OFF-RAMPS WITH OGAC 06/21/10 03/01/12 AADD 03/01/12 08/01/12

2L140 SM 84 SHOPP $1,300 $12 $200 INSTALL CENTERLINE RUMBLE STRIP 07/23/09 02/01/12 12/01/11 02/15/12 06/15/12

3A960 ALA 580 SHOPP $1,800 $10 $360 REPAIR AND EXTEND PAVEMENT 09/04/07 01/10/12 11/03/11 02/07/12 06/01/12

3S830 SCL 17 SHOPP $2,949 $14 $377 WALL, DRAINAGE SYSTEM 11/01/09 01/06/12 10/03/11 01/09/12 05/03/12

4S120 SM 35 SHOPP $747 $44 $75 GABION EMBANKMENT REPAIR 12/14/09 02/15/12 01/15/12 03/15/12 07/23/12

4S530 MRN 1 SHOPP $1,160 $40 $196
CONSTRUCT A SOIL NAIL WALL AND 
PLACE ROCK SLOPE PROTECTION 03/11/11 03/01/12 12/28/11 03/29/12 08/31/12

ENVR RISK.  COASTAL 
COMISSION PERMIT.  
GGNRA INVOLVEMENT.

3A23U SON 101
CMIA/ 

LOCAL $30,000 $5,638 $5,670
THE PROJECT PROPOSES TO MODIFY 
AIRPORT/FULTON INTERCHANGE 06/30/10 03/31/12 07/15/11 03/31/12 08/08/12 RWC HIGH RISK

0A790 CC 4 SHOPP $5,296 $5 $1,985

UPGRADE TRAFFIC BARRIER AND 
GUARDRAIL END TERMINALS AT 
VARIOUS 11/01/09 05/18/12 04/01/12 06/22/12 12/01/12

0G130 SCL 82 SHOPP $640 $10 $440
INSTALL NEW SIGNALS AND UPGRADE 
WHEELCHAIR RAMPS 04/20/09 04/16/12 AADD 05/15/12 10/15/12

0G170 SM 1 SHOPP $460 $6 $100 INSTALL TRAFFIC SIGNAL 07/23/09 04/16/12 02/01/12 05/15/12 10/01/12

15113 ALA
238/ 
580

SHOPP/ 
CMIA $12,375 $50 $2,870

INSTALL RAMP METERING AND 
TRAFFIC OPERATIONS SYSTEM (TOS) 08/01/11 04/02/12 01/13/12 05/01/12 10/01/12

CMIA SCHEDULE - RISK 
VOTE IN MAY 2012,  
COMPRESSED SCHEDULE 
FOR PAED AND PSE.

FOURTH QUARTER - April 1, 2012 to June 30, 2012

THIRD QUARTER - January 1, 2012 to March 31, 2012
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15300 ALA
92/   
880 CMIA $3,852 $20 $1,537

INSTALL RAMP METERING AND 
TRAFFIC OPERATIONS SYSTEM (TOS) 08/01/11 03/01/12 12/12/11 04/02/12 09/03/12

COMPRESSED SCHEDULE 
FOR PAED AND PSE

15320 SCL 680
SHOPP/ 

CMIA $16,245 $50 $3,647
INSTALL RAMP METERING & TRAFFIC 
OPERATIONS SYSTEMS 09/01/11 04/03/12 01/13/12 05/01/12 11/05/12

15350 SOL 80 CMIA $21,000 $50 $4,500

INSTALL RAMP METERING AND 
TRAFFIC OPERARTIONS SYSTEMS 
ELEMENTS 09/01/11 04/03/12 01/18/12 05/01/12 11/12/12

CMIA SCHEDULE - RISK 
VOTE IN MAY 2012.  
COMPRESSED SCHEDULE 
FOR PAED AND PSE.

15420 SCL 85
SHOPP/ 

CMIA $8,532 $20 $2,038
INSTALL RAMP METERING AND 
TRAFFIC OPERATIONS SYSTEMS 08/01/11 03/02/12 12/12/11 04/03/12 10/22/12

1G240 SON 116 SHOPP $1,150 $5 $225 LEFT TURN CHANNELIZATION 10/28/10 06/29/12 04/09/12 06/29/12 09/15/12

RWC AT VERY HIGH RISK.  
LEAD TIME INSUFFICIENT.  
THE ASSUMPTION THE 
PACEL WILL BE DONATED 
FROM THE CITY TO THE 
STATE.

1G550 CC 80 SHOPP $1,200 $10 $300

INSTALL EMBANKMENT MBGR AT HWY 
80 AND HWY 4 LOCATIONS.  
RESURFACE PAV 03/01/12 05/15/12 03/13/12 06/15/12 09/03/12

ENVIRONMENTAL CERT 
RISK: REQUIREMENT WITH 
CONSULTATION 
RESEARCH

1G560 ALA 880 SHOPP $1,500 $10 $395

REMOVE EXISTING MEDIAN DOUBLE 
METAL BEAM BARRIER AND INSTALL 
TYPE 60A 07/01/11 06/29/12 04/01/12 06/29/12 01/01/13

RWC AT RISK: 
COMPLICATED 
RELOCATION WITH 
OAKLAND PD.

2A440 SCL 152 SHOPP $13,930 $2,413 $4,321
IMPROVE SIGHT DISTANCE, UPGRADE 
SHOULDERS AND PROVIDE 03/30/10 04/16/12 09/07/11 05/01/12 09/10/12

ENVR. RISK:  BO 
AMENDMENT NEEDED.

3A330 SON 12 SHOPP $1,084 $260 $1,803
INSTALL TRAFFIC SIGNALS AND WIDEN 
ROADWAY AT THE INTERSECTION 08/24/07 06/01/12 10/25/11 06/07/12 10/31/12

CPUC SEC 320 SCENIC 
HWY WAIVER REQUIRED

4A250 SOL 80 SHOPP $4,189 $25 $950 INSTALL METAL BEAM GUARDRAIL 06/30/11 05/01/12 03/01/12 06/01/12 12/03/12

4A320 SM 280 SHOPP $4,521 $29 $800 INSTALL METAL BEAM GUARDRAILING 07/01/11 06/01/12 03/27/12 06/15/12 10/15/12

4S020 NAP 29 SHOPP $2,336 $80 $1,451
RECONSTRUCT SLOPE AND REPLACE 
CULVERTS 08/02/10 06/29/12 03/30/12 06/29/12 12/12/12

RWC HIGH RISK DUE TO 
STAFFING AND LEAD TIME.  
ENVR PERMIT IS AT RISK 
BECAUSE LACK OF LEAD 
TIME.

4S030 NAP 128 SHOPP $1,289 $50 $1,628 CONSTRUCT SHEET PILE WALL 08/02/10 04/02/12 02/01/12 05/01/12 08/18/12

ENVR PERMIT IS AT RISK 
BECAUSE LACK OF LEAD 
TIME.

4S080 SCL 101 SHOPP $975 $21 $200
RECONSTRUCT SLOPE WITH GEOGRID 
AND SEAL CRACKED WINGWALL 03/10/10 05/28/12 03/21/12 06/22/12 03/01/13

RISK: NEED CITY OF SAN 
JOSE APPROVAL FOR 
CONSTRUCTION STAGING

4S620 SON 1 SHOPP $1,960 $150 $334
CONSTRUCT A SOLDIER PILE TIE-BACK 
WALL 11/30/10 06/29/12 02/01/12 06/29/12 12/19/12

RWC HIGH RISK DUE TO 
STAFFING AND LEAD TIME.  
ENVR RISK COASTAL 
PERMIT
CAN NOT BE DELIVERED IN 
11/12 FY DUE TO 
ENVIRONMENTAL 
CONSTRAINTS

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

Completed
To Be Completed
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