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0E070 TUL 99 SHOPP $10,500 $17 $1,573 PAVEMENT REHABILITATION 07/20/10 06/06/11 04/29/11 08/01/11 01/03/12

0F800 TUL
L 

5711 SHOPP $700 $3 $341 HAZARDOUS WASTE MITIGATION 03/29/11 07/25/11 AADD 07/25/11 11/15/11

0L640 KER 99 SHOPP $80,000 $0 $1,104
REPLACE EXISTING #2 & #3 LANE WITH 
CRCP & PLACE 10 FT PCC OUTSIDE 01/10/11 05/06/11 06/30/11 08/01/11 01/06/12

0E971 FRE 41 SHOPP $350 $5 $136
REPLACEMENT PLANTING AT VARIOUS 
LOCATIONS 01/20/11 09/01/11 09/01/11 12/01/11 04/01/12

0J520 KER 119 SHOPP $3,564 $870 $889 WIDEN SHOULDERS 10/15/09 10/01/11 05/31/11 10/01/11 04/01/12

0L180 KER 5 SHOPP $1,492 $0 $576 INSTALL MEDIAN BARRIER 11/24/10 10/14/11 07/01/11 11/01/11 04/01/12

0L220 KER 5 SHOPP $1,636 $27 $678 INSTALL MEDIAN BARRIER 10/18/10 11/01/11 08/15/11 12/01/11 05/01/12

32550 KIN 198 STIP $26,300 $5,804 $3,552 CONSTRUCT INTERCHANGE 06/20/05 09/28/11 07/01/11 10/31/11 04/15/12

0K450 KER 14 HM-b $450 $0 $130
REMOVE AC AND POLYESTER 
OVERLAY 12/01/11 01/15/12 01/15/12 03/15/12 06/01/12

0K540 TUL 63 SHOPP $1,419 $282 $659
REALIGN INTERSECTION AND INSTALL 
SIGNAL 07/31/09 02/01/12 12/01/11 03/15/12 09/01/12

0L050 KIN 198 STIP $3,600 $0 $400 HIGHWAY PLANTING 07/15/10 12/01/11 10/03/11 01/20/12 05/01/12

0L200 MAD 99 SHOPP $1,635 $3 $757 INSTALL MEDIAN BARRIER 02/09/10 11/01/11 12/01/11 02/01/12 06/15/12

0L720 KER 58 SHOPP $1,453 $2 $506 INSTALL CONCRETE MEDIAN BARRIER 07/09/10 02/01/12 11/01/11 02/15/12 08/01/12

0L890 KER 99 SHOPP $980 $10 $442
WIDEN SHOULDER AND GRIND IN 
RUMBLE STRIPS 06/01/10 02/01/12 AADD 03/01/12 08/01/12

0M210
FRE/  
KIN VAR HM-b $522 $0 $150

METHACRYLATE DECK TREATMENT 
AND JOINT SEALS 09/01/11 09/01/11 12/09/11 03/01/12 05/11/12

0M220 KER 155 HM-b $1,446 $0 $140 PAINT AND JOINT SEALS 12/01/11 12/01/11 12/02/11 02/15/12 04/27/12

0M230 FRE VAR HM-b $594 $0 $300
PLACE METHACRYLATE DECK SEAL 
TREATMENT, JOINT SEALS. 09/01/11 09/01/11 12/09/11 03/01/12 05/11/12

0M270 KER VAR HM-b $1,030 $0 $260

PLACE METHACRYLATE DECK SEAL 
TREATMENT, POLYESTER CONCRETE 
OVERLAY, JOINT SEALS. 09/01/11 09/01/11 12/09/11 02/15/12 04/27/12

0M280 KER 178 HM-b $220 $0 $250
REHAB BOTTOM OF DOUBLE BOX 
CULVERT 01/16/11 01/16/11 01/27/12 03/15/12 05/25/12

0M290 KER 58 HM-b $387 $0 $160 METHACRYLATE DECK TREATMENT 09/01/11 09/01/11 01/13/12 03/14/12 05/25/12

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 6

The California Department of Transportation
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0M290 KER 58 HM b $387 $0 $160 METHACRYLATE DECK TREATMENT 09/01/11 09/01/11 01/13/12 03/14/12 05/25/12

0M730 FRE 5 SHOPP $2,800 $3 $421 INSTALL MEDIAN BARRIER 11/01/10 11/01/11 AADD 02/10/12 06/15/12

0N070 KER 5 HM-b $2,338 $0 $165 PAINT BRIDGES 12/01/11 12/01/11 10/01/11 02/01/12 04/13/12

34256 FRE 180 STIP $5,640 $0 $605
HIGHWAY PLANTING AND IRRIGATION 
ON NEW FREEWAY 08/03/10 02/01/12 11/15/11 03/01/12 07/01/12

44262
FRE/ 
MAD 99 BOND99 $54,000 $6,500 $6,600 WIDEN 4-LANE FWY TO 6-LANE FWY 06/25/10 03/01/12 12/01/11 03/01/12 09/01/12

0C130 KIN/  33 SHOPP $3,405 $50 $945 SEISMIC RESTORATION 07/30/08 02/15/12 01/15/12 04/01/12 08/05/12

0G270 KER 58 SHOPP $3,597 $20 $871
INSTALL WINDSCREEN ON SR58 AT 
EXIT SR165 04/11/11 05/01/12 02/01/12 05/15/12 10/01/12

0G830 KER 99 STIP $39,200 $1,700 $5,440 WIDEN FREEWAY FROM 6 TO 8 LANES 08/15/11 05/01/12 03/01/12 05/01/12 09/15/12

0G840 KER 99 STIP $13,600 $1,000 $1,700 WIDEN FREEWAY FROM 6 TO 8 LANES 08/15/11 04/01/12 02/01/12 06/01/12 09/15/12

0H940 FRE 168 SHOPP $2,457 $1,199 $1,123 REALIGN THE HORIZONTAL CURVE 06/30/10 04/01/12 02/01/12 05/01/12 11/01/12

0J040 KIN 41 SHOPP $1,600 $87 $986 CONSTRUCT LEFT-TURN LANES 08/26/10 03/15/12 AADD 04/15/12 09/15/12

0J050 KIN 43 SHOPP $1,900 $398 $621 CHANNELIZE WITH SIGNALS 11/05/10 04/15/12 01/15/12 04/25/12 10/15/12

0K390 KER 58 SHOPP $3,200 $2 $735 BRIDGE REPLACEMENT 01/04/12 06/01/12 04/01/12 06/30/12 01/02/13

0N850 TUL 99 SHOPP $900 $5 $153 BRRIDGE REPAIR 10/01/11 04/01/12 02/01/12 05/01/12 09/01/12

36021 TUL 99 STIP $40,000 $2,000 $4,300 4-LN FWY TO 6-LN FWY 02/25/09 04/20/12 12/20/11 05/03/12 09/30/12

43070 TUL 216 STIP $5,500 $2,200 $2,970 HOUSTON AVENUE - SR216 08/01/11 04/01/12 01/01/12 04/15/12 10/01/12

46220 KIN 198 SHOPP $9,732 $11 $1,367 REHAB 3 BRIDGE DECKS 07/08/08 02/15/12 02/01/12 05/15/12 10/06/12

47100 MAD 99

BOND99/ 
STIP/ 

LOCAL $50,000 $6,700 $6,500 MODIFY INTERCHANGE 09/24/09 05/01/12 01/01/12 05/01/12 10/01/12

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

To Be Completed

FOURTH QUARTER - April 1, 2012 to June 30, 2012

Completed
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