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0F240 RIV 15 SHOPP $304 $0 $565

REPAIR EXHAUST HOODS & WARNING 
SIGN INSTALL AUTOMATED 
DETECTION/REPAIR 04/01/10 02/14/11 03/29/11 09/15/11 02/16/12

0K240 SBD 40 SHOPP $36,198 $0 $2,400

GRIND AND OVERLAY PAVEMENT, 
UPGRADE EXISTING GUARDRAIL & 
REPLACE DIKE 03/14/11 06/05/11 AADD 08/01/11 02/15/12

0K280 SBD 40 SHOPP $23,219 $0 $1,611 GRIND 45 MM AND OVERLAY 60 MM AC 09/04/07 03/11/11 05/05/11 08/15/11 02/15/12

0N120 SBD 62 HM-p $6,055 $0 $250 PLACE SEAL COAT AND SLURRY SEAL 07/01/09 10/01/09 AADD 09/01/11 02/02/12

0L930 RIV 10 SHOPP $1,960 $0 $1,092

BUILD A NEW ADMISTRATIVE BLDG & 
INSTALL A NEW SEPTIC TANK & LEACH 
FIELD 08/12/10 06/17/11 08/17/11 10/18/11 04/17/12

0P680 RIV 86 HM-b $496 $0 $100
SEAL DECK, REPAIR SPALLS AND 
BACKFILL AND PLACE RIPRAPS 09/01/11 09/30/11 11/15/11 12/30/11 03/29/12

0P690 RIV 10 HM-b $470 $0 $90
SEAL DECK, REPLACE JOINT SEALS 
AND REPAIR AC PAVEMENT 09/01/11 09/30/11 11/15/11 12/30/11 03/29/12

0P700 RIV 215 HM-b $490 $0 $90

SEAL DECK, REPLACE JOINT SEALS , 
REPAIR SPALLS AND REPLACE/REPAIR 
DAMAGED RAILING 06/30/11 07/12/11 09/12/11 11/30/11 03/05/12

0P710 RIV 74 HM-b $715 $0 $90

SEAL DECK, REPLACE DAMAGED JOINT 
SEALS, REPAIR JOINT SPALLS AND 
INTALL DRAINAGE PIPES 06/30/11 09/30/11 11/01/11 12/30/11 03/29/12

0P750 SBD VAR HM-b $558 $0 $90

CLEAN/APPLY METHACRYLATE, 
REPLACE JOINT SEALS, REPAIR JOINT 
SPALLS AND PATCH CRACKS. 09/01/11 09/30/11 11/15/11 12/30/11 03/29/12

43890 SBD 178 SHOPP $2,538 $5 $2,669 DRAINAGE IMPROVEMENTS 10/26/09 06/27/11 08/01/11 11/01/11 04/19/12

49751 SBD 10 SHOPP $200 $0 $20 THREE YEAR PLANT ESTABLISHMENT 06/08/11 11/15/11 09/30/11 12/15/11 05/28/12

THIS PROJECT IS TIED TO 
0M940, THEY ARE BOTH 
FOLLOWING THE SAME 
SCHEDULE, IF 0M940 GOT 
DELAYED FOR WHATEVER

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 8

The California Department of Transportation

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

0H330 RIV 215 SHOPP $15,392 $0 $874
COLD PLAN 0.15 FT AND PLACE 0.5 FT 
RUBBERIZED AC TYPE G 06/29/07 03/01/12 01/02/12 03/30/12 08/13/12

DELAYED FOR WHATEVER 
REASON; THIS WILL LEAD 
TO A DELAY IN THIS 
PROJECT 

0G620 SBD 38 SHOPP $13,155 $0 $1,331
GRIND 30MM & OVERLAY 45MM DGAC 
TYPE A 09/01/05 01/17/12 10/07/11 01/31/12 07/27/12

0J140 RIV 74 SHOPP $1,041 $300 $789

WIDEN SR74, EXTEND LEFT-TURN 
POCKET AND CONSTRUCT CURB 
RAMPS 02/01/10 12/15/11 11/01/11 01/16/12 08/06/12

0M310 RIV 60 SHOPP $673 $87 $750
UPGRADE PEDESTRIAN FACILITIES 
ADA RAMPS 37 CURB RAMPS 11/09/10 12/01/11 AADD 02/01/12 06/01/12

0M690 SBD 95 SHOPP $820 $0 $523
CONSTRUCT SIDEWALKS &18 CRUB 
RAMPS 10/11/10 01/10/12 AADD 02/10/12 06/11/12

0M830 SBD 18 MINOR $835 $50 $650
UPGRADE PEDESTRIAN FACILITIES, 
REMOVE MBGR AND PAVE WALKWAY 09/01/11 01/13/12 12/01/11 02/15/12 06/14/12 RIGHT OF WAY ISSUES

0M870 RIV 74 SHOPP $683 $15 $484 INSTALL TRAFFIC SIGNALS 04/18/11 01/09/12 12/12/11 02/06/12 06/07/12

0M940 SBD 215

STIP/ 
LOCAL/ 
CMAQ $168,102 $9,012 $20,349 HOV LANE IN EACH DIRECTION 04/05/11 03/01/12 01/02/12 03/30/12 08/13/12

0N260 RIV 15 SHOPP $681 $0 $418 INSTALL OUTER SEPARATION BARRIER 02/28/11 01/30/12 AADD 03/15/12 08/23/12

0P670 SBD 18 MINOR $500 $50 $500

INSTALL /UPGRADE CURB RAMPS, 
MEDIAN ISLAND PASSAGEWAYS, 
SIDEWALKS AND PEDESTRIAN PUSH 
BUTTONS TO COMPLY WITH ADA 
STANDARDS 09/01/11 01/13/12 12/01/11 02/15/12 06/14/12 RIGHT OF WAY ISSUES

0J010 SBD 18 SHOPP $803 $524 $1,079

COSNTRCUT LEFT TURN IN BOTH 
DIRECTION WIDEN SHOULDER WEST 
BOUND 04/29/10 06/01/12 AADD 06/30/12 09/20/12

PROPERTY OWNER 
REQUEST CTC 
APPEARANCE. HIGH RISK 
PROJECT THAT HAS RW 
CHALLENGES. WE ARE 
ASSESSING PROJECT 
SCHEDULE IMPACT.

0K230 RIV 10 SHOPP $6,778 $0 $686 REPLACEMENT 09/04/07 03/02/12 02/01/12 05/16/12 11/08/12

0M210 RIV 74 SHOPP $537 $53 $362 INSTALL TRAFFIC SIGNALS 02/04/10 06/04/12 05/01/12 06/15/12 10/11/12

0M880 SBD 15 SHOPP $580 $3 $466 INSTALL TRAFFIC SIGNALS 05/03/11 04/13/12 03/30/12 05/25/12 10/11/12

0N240 SBD 10 SHOPP $762 $0 $429
INSTALL OUTER SEPERATION 
CONCRETE BARRIER TYPE 60G 03/30/11 02/29/12 AADD 04/05/12 07/30/12

FOURTH QUARTER - April 1, 2012 to June 30, 2012
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The California Department of Transportation

PLANNED DELIVERY DATES

0N410 SBD 210 SHOPP $3,754 $0 $680
REPLACE K-RAIL BARRIER W/ 
CONCRETE BARRIER 10/27/10 04/02/12 03/15/12 06/15/12 12/06/12

0N590 SBD 40 SHOPP $16,100 $0 $3,315 BRIDGE REPLACEMENT 10/03/11 04/02/12 04/02/12 06/29/12 11/01/12

0N910 RIV 62 SHOPP $983 $11 $644 INSTALL TRAFFIC SIGNALS 08/01/11 05/01/12 04/10/12 05/21/12 09/10/12

0P560 SBD 95 SHOPP $294 $5 $250
INSTALL CENTERLINE GROUND IN 
RUMBLE STRIPS 10/03/11 06/01/12 AADD 06/25/12 10/04/12

0P960 RIV 79 SHOPP $381 $0 $384
INSTALL MARKERS AND RUMBLE 
STRIPS 08/26/11 03/23/12 AADD 04/30/12 08/13/12

0Q240 SBD 138 SHOPP $1,105 $2 $208 REPAIR/ REPLACE 42" CULVERTS 11/18/11 03/16/12 04/18/12 06/01/12 10/22/12

33488 RIV 215
LOCAL/ 

STIP $1,500 $0 $553
FACILITATE MANAGING LANDSCAPE 
DESIGN.  PLANT ESTABLISHMENT FOR 11/17/09 03/01/12 AADD 04/02/12 07/02/12

44830 RIV 15 SHOPP $31,911 $0 $3,387
REHABILATATE ROADWAY & WIDEN 
MEDIAN SHOULDER 09/01/99 03/01/12 01/02/12 05/01/12 10/18/12

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

Completed
To Be Completed
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