
Attachment 1

P
ro

je
ct

C
ou

nt
y

R
ou

te

Program

Construction 
Value 

(1000's)

Right of 
Way 
Value 

(1000's)

PE 
Support 
Value 

(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

0H208 ORA 55 SHOPP $4,458 $11,670 $2,900
FLATTEN THE SLOPE ABOVE THE 
MAINTENANCE ACCESS ROAD 09/30/10 02/01/12 11/16/11 03/01/12 09/13/12

0K520 ORA 91 SHOPP $1,000 $0 $370

OGAC OVERLAY, GROOVING, SAFETY 
LIGHTING, & UPGRADE ADA & 
GUARDRAIL 01/01/11 11/01/11 01/01/12 03/01/12 07/01/12

0L760 ORA 405 HM-b $1,064 $0 $470

PLACE METHACRYLATE DECK SEAL 
TREATMENT, POLYESTER CONCRETE 
OVERLAY, JOINT SEALS. 11/01/11 02/01/12 12/15/11 03/01/12 07/01/12

0M140 ORA 405 MINOR $668 $0 $668

INSTALL /UPGRADE CURB RAMPS, 
SIDEWALKS AND PEDESTRIAN PUSH 
BUTTONS TO COMPLY WITH ADA 
STANDARDS 09/01/11 01/10/12 11/15/11 02/15/12 05/31/12

0M160 ORA 57 MINOR $790 $10 $790

INSTALL AND UPGRADE CURB RAMPS, 
PEDESTRIAN FACILITIES AT THE 
INTERCHANGES OF BALL ROAD & 
LINCOLN AVE TO COMPLY WITH ADA 
STANDARDS 09/01/11 01/10/12 11/15/11 02/15/12 05/31/12

0E310 ORA 74
STIP/LOC

AL $37,814 $28,753 $11,863 RECONSTRUCT IC AT SR-74 06/01/09 05/15/12 02/01/12 06/01/12 09/21/12

0J670 ORA 241 SHOPP $1,507 $0 $613

REVEGETATION OF EXPOSED SLOPES 
FOR NPDES CONCERNS AND SOURCE 
CONTROL 06/01/09 03/29/11 12/01/11 04/01/12 09/01/12

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various

DISTRICT 12

The California Department of Transportation

FOURTH QUARTER - April 1, 2012 to June 30, 2012

Completed
To Be Completed

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011

Promises to Deliver

2011/12 FISCAL YEAR

CONTRACT FOR DELIVERY
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