
 
 
Commitment to Project Delivery: 
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FY 12/13 Funding Future Year Funding Construction Capital Value ($ millions) PE Support ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  2 1 7 13 23 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 3.0 $ 3.2 $ 143.9 $ 43.3 $ 193.4 

      
PRELIMINARY ENGINEERING SUPPORT VALUE ($ MILLIONS) 

Estimate in Contract $ 0.8 $ 1.0 $ 18.0 $ 8.1 $ 27.9 

 

District 7 commits to the deliveries by quarter of the projects in the attached Baseline 
Delivery Plan.  Ready to List (RTL) milestones and dollar values are shown above.

Attachment 1: FY 2012/2013 Project RTL Baseline Plan 
Attachment 2: FY 2012/2013 Baseline Delivery Plan Projects 

District 7 
 

Contract for Delivery 
 

FY 2012/2013 


