
 
 
Commitment to Project Delivery: 
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FY 12/13 Funding Future Year Funding Construction Capital Value ($ millions) PE Support ($ millions)

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 
Planned  2 2 2 4 10 

 

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 
Estimate in Contract $ 11.5 $ 7.4 $ 18.1 $ 9.8 $ 46.8 

      
PRELIMINARY ENGINEERING SUPPORT VALUE ($ MILLIONS) 

Estimate in Contract $ 3.8 $ 1.7 $ 3.0 $ 4.5 $ 13.0 

 

District 8 commits to the deliveries by quarter of the projects in the attached Baseline 
Delivery Plan.  Ready to List (RTL) milestones and dollar values are shown above.

Attachment 1: FY 2012/2013 Project RTL Baseline Plan 
Attachment 2: FY 2012/2013 Baseline Delivery Plan Projects 

District 8 
 

Contract for Delivery 
 

FY 2012/2013 


