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0J920 FRE 145 SHOPP $1,207 $395 $1,388 CONSTRUCT TRAFFIC ROUNDABOUT 10/28/11 07/01/13 AADD 08/15/13 02/01/14

0N200 MAD 99 SHOPP $2,200 $0 $549 CONSTRUCT MEDIAN BARRIER 10/04/11 02/15/13 AADD 07/15/13 12/15/13

0N360 KER 5 SHOPP $1,764 $0 $335 REPAIR DAMAGED ROADWAY 05/10/12 01/16/13 AADD 07/11/13 12/04/13

0M020 FRE 168 STIP $1,553 $0 $703

PROVIDE VIEWING DECK, AND ADD 
INTERPRETIVE DISPLAYS AND 
PEDESTRIAN FACILITIES 10/27/11 09/16/13 08/06/13 11/01/13 04/01/14

0P160 KIN 198 SHOPP $7,542 $2 $808 REHABILITATE PAVEMENT 09/22/12 04/12/13 AADD 11/01/13 03/15/14

0E680 MAD 99 STIP $500 $0 $152

INSTALL AESTHETIC BRIDGE 
ENHANCEMENTS AT VARIOUS 
LOCATIONS 11/14/12 12/16/13 AADD 03/17/14 07/18/14

0M820 FRE 41 SHOPP $1,443 $3 $462 UPGRADE GUARDRAIL 02/10/12 02/01/14 AADD 02/14/14 07/15/14

0P170 TUL 99 SHOPP $6,731 $3 $662 REPAIR AND OVERLAY PAVEMENT 10/25/12 02/03/14 AADD 03/18/14 08/01/14

0P300 KER 99 SHOPP $1,443 $1 $440
WIDEN SHOULDER AND INSTALL 
RUMBLE STRIP 04/13/12 01/10/14 AADD 02/10/14 06/10/14

0P560 KER 58 SHOPP $2,252 $3 $823
INSTALL MEDIAN RUMBLE STRIPS AND 
WIDEN OUTSIDE SHOULDERS 11/05/12 01/15/14 AADD 02/01/14 08/01/14

0P840 KER 223 SHOPP $3,652 $4 $764
INSTALL MEDIAN RUMBLE STRIPS AND 
WIDEN OUTSIDE SHOULDERS 11/05/12 01/15/14 AADD 02/01/14 08/01/14

0Q250 KIN 198 SHOPP $5,699 $0 $566 PAVEMENT PRESERVATION CAP-M 06/27/13 02/15/14 AADD 03/15/14 08/14/14

0H630 TUL 198 SHOPP $6,642 $606 $2,469

UPGRADE PEDESTRIAN OVER 
CROSSINGS TO CURRENT ADA 
STANDARDS 06/15/12 05/01/14 AADD 06/01/14 11/15/14

0H640 KER 99 SHOPP $7,619 $4,584 $2,645
UPGRADE PEDESTRIAN FACILITIES TO 
PROVIDE ADA COMPLIANCE 05/18/12 05/01/14 AADD 06/01/14 11/15/14 RAILROAD INVOLVEMENT

0P140 KER 5 SHOPP $40,000 $50 $3,520 REPAIR AND OVERLAY PAVEMENT 10/25/11 06/01/14 AADD 06/30/14 03/01/15

0P150 KIN 198 SHOPP $11,335 $2 $1,066 OVERLAY 2R 09/22/12 06/02/14 AADD 06/02/14 01/15/15

0P180 KIN 5 SHOPP $14,410 $5 $818 OVERLAY 2R 10/25/11 05/01/14 AADD 06/01/14 10/17/14

0P810 KER 178 SHOPP $3,000 $14 $859 RECONSTRUCT CENTER MEDIAN 06/26/13 06/01/14 AADD 06/30/14 01/02/15

0P970 MAD 152 SHOPP $3,500 $0 $685 MEDIAN BARRIER AND RUMBLE STRIPS 06/25/13 05/04/14 AADD 06/30/14 11/01/14

0Q240 FRE 41 SHOPP $2,683 $0 $474 PAVEMENT PRESERVATION CAP-M 04/29/13 05/01/14 AADD 06/04/14 12/02/14

FOURTH QUARTER - April 1, 2014 to June 30, 2014

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY
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0Q270 FRE 5 SHOPP $16,526 $0 $2,266 PAVEMENT PRESERVATION (2R) 03/27/13 06/02/14 AADD 06/30/14 12/02/14

32551 KIN 198 STIP $1,022 $0 $10 INSTALL LANDSCAPING 10/15/13 04/15/14 AADD 05/23/14 09/15/14

43260 FRE 33 SHOPP $6,932 $333 $1,884 REPLACE BRIDGE 03/28/13 04/01/14 AADD 05/01/14 12/01/14

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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