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25715 SD 76
LOCAL 

MEASURE $100,000 $13,000 $13,098 CONSTRUCT 4-LANE HIGHWAY 01/09/12 10/15/13 AADD 10/15/13 02/15/14

26330 IMP 8 STIP $22,800 $2,000 $4,900 REVISE INTERCHANGE 11/01/12 10/18/13 AADD 10/22/13 04/15/14

27560 SD 15 SHOPP $445 $0 $536

AT THE SOUTHBOUND RAINBOW 
TRUCK INSPECTION FACILITY,  INSTALL 
STANDBY GENERATOR, REPAIR 
SEPTIC LINE, UPGRADE SECURITY 
CAMERA SYSTEM, RECONSTRUCT 
STORAGE/OFFICE SPACE. 10/21/11 06/04/13 AADD 10/21/13 02/20/14

29230 SD 805 SHOPP $1,786 $0 $319 SLOPE EROSION REPAIR 10/09/12 05/09/13 AADD 12/17/13 04/25/14

2T178 SD 5 LOCAL $1,500 $0 $322 LANDSCAPE 02/17/04 11/28/13 AADD 12/28/13 03/24/14

40650 SD 15 SHOPP $3,616 $0 $483

CONSTRUCT MEDIAN BARRIER, 
OUTSIDE SHOULDER CABLE BARRIER, 
RAISED THERMOPLASTIC TRAFFIC 
STRIPES, AND UPGRADE METAL BEAM 
GUARDRAIL END TREATMENTS. 04/23/12 10/09/13 AADD 11/08/13 03/08/14

23840 IMP   7 SHOPP $11,397 $0 $1,481
OVERLAY PAVEMENT FROM THE 
MEXICAN  BORDER TO ROUTE 98 12/28/00 11/18/13 AADD 01/17/14 06/19/14

27550 SD 67 SHOPP $22,005 $0 $809 REHABILITATE ROADWAY 11/18/05 04/30/13 AADD 03/07/14 09/11/14

29820 SD 905 LOCAL $4,650 $0 $600 ROADWAY REHABILITATION 07/20/11 11/17/13 AADD 03/24/14 06/06/14

2T250 SD 805
LOCAL 

MEASURE $8,000 $531 $1,750 OUTSIDE WIDENING 06/22/11 02/05/14 AADD 03/22/14 06/20/14

40440 IMP 78 STIP $1,400 $0 $200 LANDSCAPE MITIGATION 02/14/03 11/22/13 AADD 02/07/14 09/26/14

40660 SD 76 SHOPP $10,209 $0 $1,029 CONSTRUCT MEDIAN BARRIER 06/26/12 12/26/13 AADD 02/25/14 07/02/14

08017 SD 76 LOCAL $3,200 $0 $238
PLANT ESTABLISHMENT FOR SR76 
MIDDLE 11/26/08 02/21/14 AADD 05/08/14 08/16/14

26160 SD 5 SHOPP $5,110 $0 $1,125
CONSTRUCT FREEWAY MAINTENANCE 
ACCESS 06/29/13 02/25/14 AADD 05/05/14 09/02/14

STORM WATER MITIGATION;

FOURTH QUARTER - April 1, 2014 to June 30, 2014

SECOND QUARTER - October 1, 2013 to December 31, 2013

THIRD QUARTER - January 1, 2014 to March 31, 2014

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2013 to September 30, 2013

Promises to Deliver

2013/14 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 11

The California Department of Transportation
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28250 SD 5 SHOPP $13,852 $0 $1,976

STORM WATER MITIGATION; 
CONSTRUCT BIOSWALES AND 
INFILTRATION TRENCHES, PHASE 2 OF 
2. 05/08/13 02/08/14 AADD 04/29/14 09/10/14

40690 SD 8 SHOPP $17,116 $1 $1,400 REHABILITATE ROADWAY 06/06/11 04/15/14 AADD 05/30/14 10/09/14

40700 SD 8 SHOPP $35,349 $1 $3,600 REHABILITATE ROADWAY 06/09/11 04/15/14 AADD 05/30/14 10/09/14

40850 SD 125 SHOPP $1,330 $0 $1,060  INSTALL MEDIAN BARRIER 11/05/12 12/07/13 AADD 05/01/14 08/29/14

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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